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INTEGRATED PROPULSION TECHNOLOGY DEMONSTRATOR

- PROGRAM PLAN -

1. INTRODUCTION

The NASA and Rockwell has embarked on a cooperative agreement to define, develop,
fabricate, and operate an integrated propulsion technology demonstrator (IPTD) for the
purpose of validating design, process, and technology improvements of launch vehicle
propulsion systems. This program, a result of NRA8-11, Task Area IA, is jointly funded by
both NASA and Rockwell and is sponsored by the Reusable Launch Vehicle office at NASA
Marshall Space flight Center. This program plan provides to the joint NASA/Rockwell
integrated propulsion technology demonstrator (IPTD) team a description of the activities
within tasks / sub tasks and associated schedules required to successfully achieve program
objectives. This document also defines the cost elements and manpower allocations for each
sub task for purpose of program control.

This plan is updated periodically by developing greater depth of direction for outyear tasks
as the program matures. Updating is accomplished by adding revisions to existing pages or
attaching page revisions to this plan. In either case, revisions will be identified by appropriate
highlighting the change, or specifying a revision page through the use of footnotes on the
bottom right of each change page. Authorization for the change is provided by the principal
investigators to maintain control of this program plan document and IFI'D program activities.

2. IPTD PROGRAM ORGANIZATION AND MANAGEMENT

The principal investigators for the IPTD program are Tim Gaynor for Rockwell, and Hugh
Campbell for NASA. They are responsible for overall planning managing, and reporting of
activities associated with the IPTD within their respective organizations. However the program
plan will be jointly developed and updated with contributions to the program plan provided by
members within each organization.

Program activities will be conducted in a product team environment. The team leaders from both
NASA and Rockwell for each major task area is shown in Figure 1 The team leaders are
responsible for preparing task descriptions and task planning data. They are also responsible for
tracking progress of assignments and budget within their task during the program. Sub teams will
focus on activities within a specific sub task area with team leaders drawing on expertise from
throughout Rockwell and NASA as the need arises. In general terms, the responsibility of NASA
and Rockwell per task area is presented in Table 1. However responsibility to provide specific
products or resources will depend on the specific assignment, and the ability of a specific
organization to satisfy the need at a minimum cost.

3. PROGRAM NEED, OBJECTIVES, AND SIGNIFICANCE

Top-level rocket engine and propulsion system requirements and interfaces typically are defined
early in the concept development phase. However, a means of validating these and defining
achievable lower-level requirements is not available at this early phase. Development cost
growth occurs because of changes late in the program. The consequences of failing to achieve
ori .ginal requirements are either higher system operational costs, reduced capability, or both. This
project will enable NASA to develop system requirements and validate vehicle, engine, and
subsystem requirements necessary to enhance the credibility of operational cost projections for
the SSTO.
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The main propulsion system (MPS) is a significant factor in both the inert weight, turnaround
time, and operations cost of an SSTO vehicle (Figure 2). Therefore, uncertainty in being able to
satisfy projected requirements in this area will have a major impact on determining SSTO
feasibility. Uncertainty also exists in correlating the actual operational benefits to various MPS
component technology improvements. Predicted benefits due to either technology, process, or
design improvements must be evaluated at an integrated system level by trading performance for
operational efficiency.

::. • i: ¸

To satisfy this need, this cooperative NASA/Rockwell program has three key objectives:

- Develop a set of test objectives and plans that address operational and performance
issues associated with SSTO propulsion systems, including main engine/system
interactions.

• Fabricate, assemble, and operate an _ from which engine, vehicle, and ground
systems operations and performance data, scaleable to an operational SSTO, can be
obtained.

• Use test data to optimize the flight system design and interfaces and incorporate proven
hardware/test learning into vehicle/operational design characteristics.

Achieving these objectives will provide the SSTO system designers with the credible operations
cost data necessary. As the SSTO concept continues to mature through system-level trade
studies, lower-level propulsion system design requirements will be established. Implicit in this
process is the demonstration of design, process, or technology improvements necessary to
achieve system operations cost and performance goals. The IPTD also will establish the new
capability of an integrated test article to support SSTO development and the needs of other
programs. These include validating MPS improvements for Shuttle and low-cost expendable
launch vehicle designs.

4. GENERAL PLAN OF WORK

The program approach has been formulated to establish test and demonstration requirements
traceable to SSTO system needs, with a focus on reducing MPS operations costs. The IPTD will
be developed and used to perform these tests over a 4-1/2-year period. Data gathered will range
from initial automated LO2/LH 2 tanking time lines to the eventual validation of the performance

and operational requirements of a fully functional tripropellant propulsion system supporting sub
scale engine demonstrators from Task Area la.

4.1 TASK LOGIC AND APPROACH

The program consists of four primary tasks all interrelated as shown in the task logic flow
(Figure 3. Tasks 1 through 3 each address one of the three program objectives presented in
Section 3, and Task 4 provides for program management.

In Task I, the NASA/Rockwell team will define a set of SSTO system improvement needs and
associated IPTD preliminary design requirements. Test objectives are then developed based on
the data required to quantify or validate improvement needs. These test objectives and
corresponding data requirements, specified by the analytical studies in Task 3, are the basis for
developing test plans and procedures.
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In Task 2, the design, fabrication, and assembly of tank, subsystem, and thrust modules of the
IPTD will be performed based on Task 1 test objectives and preliminary design requirements. A
typical representation of this configuration is presented in Figure 4. Prototype subsystems such as
orbital maneuvering system (OMS)/reaction control system (RCS) and power generation units
can also be added as options to this program and installed into the subsystem module. An
automated propulsion system checkout and control system (PCCS) is also developed in this task
and will be used to support Task 2 test operations and data acquisition activities.

The design approach isbased on the need toprovide an affordableintegratedpropulsionsystem

demonstrator thatisfunctionallysimilartoa full-scaleflightsystem toenable credibleoperations

and performance testand analysis.This is achieved by defining a single-engine subset of a

typicalSSTO propulsion system and using Shuttle_S components to the maximum extent

possiblewhen assembling the IPTD. Ifadditionalfunds aremade availableto the IFID program,

these ShuttleNIPS components will be replaced with proof-of-concepttechnology prototypes

provided by concurrent advanced component technology programs. Example advanced
components which may be incorporatedin the IPTD includevalve electromcchanicalactuators

(EMAs), advanced leakdetectors,and composite feed lines.

In Task 3, operational requirements using inputs from Kennedy Space Center (KSC) will be
established and used to define checkout procedures and develop preliminary test plans in Task 1.
These procedures will be continually updated to reflect changes in hardware composition during
the Task 1 development of detail test plans. Data requirements are established in Task 3 based on
those required to either develop or validate propulsion performance and operability models. Test
data generated in Task 2 arc used in Task 3 to predict the operational and performance
characteristics of the full-scale SSTO vehicle.

Program management activities are conducted in Task 4. Included in this task are the

coordination and tracking of schedules, budgets, and products associated with the performance
of Tasks 1 through 3 during each program phase. However, each task team leader will be
responsible for assigning and tracking activities within their respective tasks. They are also
responsible for allocating and tracking budget expenditures such as manpower, travel, and
material purchases.

4.2 TASK SCHEDULE AND PRODUCTS

The program consist of a basic and four renewal program funding periods. The basic period
extends from the July 18, 1994 ATP through the end of FY 94. Each renewal period occurs at the
beginning of each fiscal year from FY 95 through FY 99. Within this funding structure, the
program has been divided into five program phases;

• Phase 0
* Phase 1
o Phase 2
• Phase 3
• Phase 4

( July 94 - February 95), Requirement Definition and Preliminary Design
( March 95 - December 95), Boattail Design and Fabrication
( January 96 - December 96), Boattail Integrated Tests, and Tank Fabrication
( January 97 - December 97), Tripropellant Integrated Cold Flow Tests
( January 98 - December 98), Integrated Engine / Systems Tests

The four tasks described above are performed during each program phase (Figure 5) and
produce interim products such as test readiness reviews or design reviews many which precede
critical events such as hardware fabrication and test operations. A set of interim products has
been identified as billing milestones (Table 2) which is the basis for funding increments to be
provided to the program throughout the basic and renewal periods.

ii=
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TASK1

REQUIREMENTS & TEST
PLANS

MARK FISHER (N)
CHARLES WOOD (R)

NRA 8-11, TAIB

PRINICPAL
INVESTIGATOR
HUGH CAMPBELL(N)

TIM GAYNOR (R)

!
TASK 2 !

IPTD ASSEMBLY &
OPERATIONS

TBD (N)
HARV LeBLANC(R)

TASK 2.1.1 & /
TASK 2.2 !

IPTD FLUID &
MECHANICAL DESIGN

TBD (N)
PAT ROGERS (R)

TASK 3 [

DATA ANALYSIS &
UTILIZATION

TBD (N)
JIM SPEARS (R)

!
TASK 2.1.2 !

PROPULSION CONTROL &
CHECKOUT SYSTEM

TBD (N)
TOM GORMLEY (R)

(N) NASA,
(R) ROCKWELL

Figure 1, Task Team Leaders Have Been Identified
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Table 1, Summary of NASA and Rockwell Roles and Responsibilities

RESPONSIBLE ORGANIZATIONS

SOW TASK ROCKWELL KSC

1.1 Identify system

Improvements
1.2 Identify test objectives

1.3 Test plans

2.1 IYID design

2.2 Fabrication and
installation

2.3 Test

3.1 Analytical models

3.2 Extrapolate data

3.3 SSTO requirements

4.1 Program
management

Lead orgnnlzaUon

_iliiiiii_¸ _ii:i:_!iiii_i_iiiiiii'/!i!ili::i iii!i_i

amt' +,i_t++_"i+'+'l
i+i+!+++++!i!+::+++!+++++++++::++++:+]ii+:+:+!++++

'S..ppo.-tpi+,s

MSFC

Review and agree

Review and agree

Operations

support
Operations

support
Operations i

support
Review

LERC (1)

Support

Support

Support

Review

ARC (2)

Support

Support

i

Support

Review

ENGINE (3)

CONTRACTOR

Support

Support

Support

Input

':t_abrikat+':':i?i;+'+':ili+i+::Install ;:!i,I...... +:::?L:+_+:i:
ii!!i!i!ii!iiiii_iiiiiiiii_i_!iiiiiiiiiiiiiiiii!i;iiiii!!i!!iii,:'!_i_iiiii_i:iiiii!_:_ilii!iiiill i:iiiiii!iiiii_iii!!ii_i!_

Anal_'+J'ff.'ta"'
,, ,111 ,,, iii

Access models

Access credibility

Review and agree

°o.

Support
test

Review

Review

Review

Support

Support

Review

Review

Review

i

Support

Support

Review

Review

Review

oo°

Support

Review

Review

Review

(1) Focus on LIL2 densiflcatiom GSE assembly and operation and mart sensors only.
(2) Focus on reel-time embedded fault tree diagnostics only.
(3) Assume funded under Task LA - provides engine requirements, Task LA plans, reviews data
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Projected SSTO Weight Elements as

• Percentage of Lsndlng Weight

Propul_on Subelemens
• Feed Lines

• Preuurizat_on System

• Propellant Loading ,_
• l::h_lant Condi_onin 0 __ _,,

• He•Jib Management
• Residuals

Uninstalle<l Engine NRAS-I'

TAla, 2, 3, 4, 5 Subsystems
02%) (5%)

I TA3, ' _"

Projected SSTO Proeeulng Man-Hours as

s Percentsge of Vehicle Processing

Payload Integra_on

(2_)
PmpuJsion

Subelements _ _.

NRA_I I TAIb_.' i'_

(2O%) _-:,.':

TAIa, 2, 3, 4, 5 kk,,._ N _.,.:'.:]

APT-F-IO04

Figure 2 MPS Is a Significant Factor Affecting SSTO Performance and Operability
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Inputs

• Prim and Ongoing Activities

_fetam Definition Studies
(NASA and Rockwell

I=_oJeot 232)
, Tank Loca_ona

, Pro_iant Quantities and Type
, Engine Type

, MPS Processing MHR
Nlocations

, MPS Fluid Schematic

, System Requirements

, Program Goals

I. Prkx ConV,,,-ta

ATSS

(SSTO MPS Operability Studies)

• OEPSS

• SSTO Phase I

• IHOT

Ongoing MPS Technology

end System Studies

• Passive Rec=rcutation

(MSFCJRockwell)

• Advanced So=Is (Rockwell)

• Valve Position Monitoring
• Automated MPS Control System

(KSC, MS FC/Rockwell)

• Propellant Dens_ficatiofl

(MSFC/LeRC/Rockwell)

Planned Activities

• Subscale Engine Demos

(NRAS-11, Task 1A)
• NRAS-12

Other Technology Studiee
• EMAs

• Foam Cryo Lines

• Composite Cryo lines

• Cryo RCS/OMS

Task 1. Test Requlmmenta
and Iqen=

p...._..o._.m_...., t

' Task 1.1
i

|

=j..
Iden_fy System

Improvement Needs

Output

• Program Needs
- SSTO

- ELV

- Generic Vehicle

• Ranking of

importance

T..k,, 1 f---

• LIdentify Test

"=" Objectives

• Tech. State of

Each Need
• Prioritized Test

e

Objectives
|
i
|

T.k,., r-i
Prepare Test Plans I

and Procedures l !

Output

• Preliminary IPTD

Design Req'ts

• Test Plan Supporting

Data ( HaL& Environ

AnaJysis etc.)
• Instrumentation Needs

• Test Plan

• Test Procedures

=-4=,.

Task 2. IPTD Assembly

lind Operation

"'i;;k'_; ...........
FJtabiish IPTD Design

• Ruid and Mechanical

• Checkout arid Control

Output

• Inetalta_on Drawings
and Procedures

• Schematics

• Con_uralJon

Drawings

• Facility Interface
Requirements

• Event Sequences
and Control

Requirements

1 'TaSk 2.2

" IPTD Fabrication ! :

and Intogra_on [

• Tank and Thrust
Modules i

• Ground/Facility

Support Interfaces

• Control Consoles

1 'Task 2.3 _

P,,,o,mTest _._

Operations _,

output "
• Bq::,ropellanl end '0

Tnpropellant Tests
• Cold-Flow and

Hot-Fire Tests

• New Processes.

Designs. and

Technologies

- Systems

- Components

Task 3. Data Amdysl=
and Utilization

:,_"÷;;k_; ........
Develop and I

Update Math

•-"1 aegis and !
t _=ed"ra' I,

_t !:
• a Test Plans ! ',

and Procedures i :
• Models Updated !'

w_,_!PTDData i:
• Updated IPTD I :

conb'oVC_komi :
li

T_ 3.2 1

Ex_apeLaw Data [
to Operalk)nal

SSTO Design

• Models Updated

for SSTO !
• Control and i

Checkout Logic

for SSTO J
/

Task 3.3 _ ; ,,"S'yst--em",_

Develop/Update _4_1_ t Definition i

SSTO Propulsion J ; t,,,Studias ./*

Requirements i :'" "--"

Cutput
• SSTO Model Predictions

• System and Component
Requirements

- Design

- Acceptance/Checkout
- Extent of VHM

- Reliability,

Maintainability,

and Logistics

" :::::::::::::::::::::::::::::::::::::: ::::::::::E---::-::
i--- -- ,i

' Task 4. Project Management '
/ .............................................................. i

APT-F-1016

Figure 3 Study Logic Develops Empirically Derived Propulsion Requirements Based on SSTO
System Needs
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300f1 3
RP-1 Tank
Module
(Phase 2)

1,600 It3
LO2 Tank

2,500 _3
LH2 Tank
Module

12.5 # 2

InlartankAreas
For Systems and
Aocess Simulations

Subs_ems
Module

Common E
Conmmlkm

Full.Size

Components
and Feed I

PRTA Heater and

SSME Turbopump
lor Heal Load
Simulation

124 in.Maximum
Tank Diameler

T-O Facility
ModularConslruclion Connectionsat
Provides Ease of Thtus! Module
Modification

Thrust Module Slmclutal
simulator Simulationo4

SSTO Bobtail
Rotation and Fluid Line
Fixture Routing

Phase 1/2
Blpropellant and Trlpropellant Ol:)erltions EvaluaUon

AETF
Norman
Beams

J Located in !PositionAETF-2

SO0,O00It) Thrust
Thrust Structure

Subscale Engine
from NRA Task Area la

Phase 3'4
Integrated System/Engine Evaluation APT-F-1025

Figure 4 IPTD Design Evolves Over Four Program Phases
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ID Description

2 ATP

3 Develop Progmrn Plan

4 Submit Draft Program PIm

i i
5 Signoff Program Plm "i"""'9/i'5_4"i "'"'9/i'5_4'

,t I..................
II InitiatePhase I ('Boat Tail i 311/95 ! 3/I/95

Design & Fab.) 1 !

12 Update Program Plan for [ 3/24/95 t 3/24/95
Phase I l

....................................................

16 Ship Propubion Module To i 10/31/95 10/31/95

.SFC 1 i
_---_--i_;.i-_-q_;-_i--i--i-._.,_i------[---i-_-_-i---i-_

R.d.., Re,_e,, i !
................................................... | .................. | ...................

19 Initiate Phase 2 (Brat Tail I I/3/96 [ !/3/96 i

Integ. Tests & Tank Fab.) i i
I

F'u_.le"Pn:_ram Plan for 1/26/96 i..................I/'26/96
Phase 2 z

I

! i..................

214 2.3.1 Conduct Boat Tail integ. I !/31/96i 12/23/96

Test (TS#I) at MSFC HCF i !
28 Ship LH2/LO2 Tank Module 9/36_" 9/30/96

To MSFC

29 Acquire Engine I/F Final Spec. 10/!/96 10/I/96

31 Initiate Phase 3 (Tri-Pmpellent [ I/3/97 [ 1/3/97
Integ. Cold Flow Test) [ [

.....................................................t..................I..................
33 Update Pmgrmn Plan for i !/24/97 i !/24/97

Phase 3 I t

NRA 8-11 TA1B

Integrated Propulsion Technology Demonstrator
Program Schedule Summary
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page 1 Program Schedule Summary ( FIGURE 5) Date: 8/16/94;! 1:20at_



34 TS # 2 TestReadiness Review i 2/24/97i 2/24/97

i
219 2.3.2 ConductTd Propellent

Integ. Cold Flow Test (TS#2)
at MSFC tlCF

224 2.3.3 Conduct Integrated

Engine Sys. Test (TS#3) at
MSFC AETF

39 AETF/IPTD Integration

Design Complete

43 !InitiatePhase 4 (Integrated

1 4/30/97 i 12/23/97

i 7/30/97 i 11/3008

i l
• 1

i 7/30/97i 7/30/97
i i

-i ...................................

[ |/3/981t_/gs
Engine Sys. Test)

..................................................... i ..................

45 Phue4UpdateProgram Man for , !/26/98 1/26/98
....................................................
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I t
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! !
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Table 2 Program Billing Milestones

No. Date B rief Descriotion

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37

Aug. 15 94
Oct. 15 94
Nov. 15 94

Jan. 03 95
Jan. 31 95
Feb. 28 95

Apr. 15 95
Jun. 30 95

Aug. 30 95
Oct. 31 95
Nov. 30 95
Jan. 03 96
Jan. 31 96
Feb. 28 96
Mar 30 96

Apr. 30 96
Jun. 30 96

Aug. 30 96
Sept. 30 96
Nov. 15 96
Jan. 03 97
Feb. 28 97

Apr. 30 97
May 30 97
Jun. 30 97
Jul. 30 97

Aug. 30 97
Oct. 30 97
Nov. 30 97
Jan. 03 98
Feb. 28 98

May 15 98
Jul. 30 98

Sept. 15 98
OCt, 30 98
Nov. 30 98
Dec. 20 98

Submit draft program plan
' Submit description of ops & performance models"
Submit test objective definitions
Submit cold flow pier support design requirements
Draft test plan established
Submit draft report - Basic Phase
Prop. module design review(50% complete)
Submit propulsion module design drawings
Complete phase 1 ops & performance prediction
Ship propulsion module to MSFC

Draft test sequence 1 test objectives draft report
Submit Phase 1 draft final report
Complete 20% test sequence 1 objectives
Tank design review (50% design complete)
Complete 80% test sequence 1 objectives
Test sequence 1 data review
Submit tank module design data book
Test sequence 1 extrapolation complete
Ship LH2/LO2 tank module to MSFC

Submit system definition/requirements update
Submit Phase 2 draft final report
Ship subsystems module to MSFC

Complete 20% test sequence 2 objectives
Submit AETF thrust structure design
Complete 80% test sequence 2 objectives
AETF/IPTD integration design complete
Test sequence 2 data review
Submit model validation draft report
Test sequence 2 extrapolation completed
Submit Phase 3 draft final report
Ship AETF integration hardware to MSFC

Submit test sequence 3 test objectives draft report
complete 20% test sequence 3 objectives
complete 60% test sequence 3 objectives
complete 80% test sequence 3 objectives
Test sequence 3 data review
Final program review & report submittal

11
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5.TASK APPROACH

The overall program approach discussed in Section 4 has been used by the task team leaders
to establish individual task approaches required to satisfy the program objectives in Section
3. The following is a overview methods and issues associated with each of these tasks. The
schedule of activities of each task and associated sub tasks is presented in Attachment 1.

5.1 TASK I, TEST REQUIREMENTS AND PLANS APPROACH

NASA and Rockwell personnel working together as a team will jointly satisfy this responsibility.
Task 1 is subdivided into three sub tasks;

• Task 1.1, Identify System Improvement Needs
• Task 1.2, Define Test Objectives
• Task 1.3, Establish Design Requirements, And Prepare Test Plans And Procedures

Figure 6 shows the Sub Tasks in relation to Task 1.0 and Figure 7 shows the task flow.

A team, Program Planning Team (PPT), with representation from both NASA and Rockwell and
chaired by Rockwell will be established to perform tasks 1.1, 1.2 and 1.3 with the exception of
developing test procedures. Membership for the "Program Planning Team" is shown on Table 3.
The basic team membership will be constant for each of the three tasks although minor
adjustments may be necessary to accommodate the different objectives of each task. Preparation
of test procedures requires great detail, will continue for much of the program and can not be
efficiently developed by a planning team. Test procedures will be developed by Rockwell with
continual coordination with MSFC test personnel.

Test requirements and plans will be addressed for the entire program during phase 0. However,
additional planning activities are scheduled to occur at approximately twelve month intervals
through the remainder of the program to accommodate results from parallel activities: 1)
technology activities; 2) SSTO program studies and redirection; 3) and significant findings from
the NRA 8-11 TAla program. The team will function for the additional planning activities to be
conducted at approximately twelve month intervals.

5.2 TASK 2, IPTD ASSEMBLY AND OPERATION

Based on Task 1 test objectives and data requirements, this task will design, fabricate/assemble,
and operate the IPTD. It is divided into three sub task;

• Task 2.1, Establish IPTD Design
• Task 2.2, Fabricate and Integrate the IP'ID
• Task 2.3, Perform Test Operations and Data Acquisition

The majority of the design activity will occur in Phase 0 and 1. Propulsion module fabrication
and integration will be performed at the during Phase 1 ( March -December, 1995), to support
the first test operations sequence in Phase 2 ( January - February, 1996). Subsequent task
activities will focus on developing the tank modules and engine thrust structure to support
integrated tri-propellant system testing in the 1998 time frame. The overall task approach
indicating key sub task relationships is shown in Figure 8.

The IPTD design task consists of two efforts: fluid/mechanical design, and propulsion checkout
and control system (PCCS) design. These two efforts are highly interactive and are integral to the
overall IPTD system design. The IPTD design will be simulated and verified prior to fabrication
by using low cost software-in-the-loop rapid prototyping.

12 August 15, 1994
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The IPTD modules will be fabricated by Rockwell in Task 2.2 and shipped pre-assembled to
MSFC similar to the PRTA test article. Test article modifications and facility bridging structure
will be fabricated and shipped as kits. MSFC will assemble, install, and modify the IPTD as
required and adapt or modify the MSFC facilities to support test operations.

Specific operational procedures developed in Task 2.3 for a test series will be based on the
completion of Task 1.3. The basic operation will consist of MSFC establishing connection of
facility services to the test article. MSFC and Rockwell will assume primary responsibility for
controlling test operations using the PCCS. MFSC will provide redundant control for reliable
system safety.

5.3 Task 3, DATA ANALYSIS and UTILIZATION

The overall IPTD objective is to assist development and validation of system requirements
associated with achieving SSTO operational and performance goals. Figure 3 shows how Task
3 supports this overall objective. This task is divided into the following sub tasks;

• Task 3.1, Develop and Update Math Models and Procedures
• Task 3.2, Extrapolate Data to Operational SSTO Design
• Task 3.3, Develop / Update SSTO Propulsion Requirements

Figure 9 shows the interrelationship of these sub tasks and key elements within Task 3, and other
IPTD program tasks. As indicated by Figure 9, Task 3 adapts and augments models and data
bases needed to support the following activities; IPTD requirements development, trade study
implementation, full scale SSTO system requirements development, and estimation of full-scale
SSTO operations timelines and costs.

5.4 TASK 4, PROJECT MANAGEMENT

This task provides management efforts required to direct all program elements and tasks and

coordinates preparation and delivery of program products. Included in this task are activities such
as program planning, tracking, and measurement of program milestones to funding expenditures.
Microsoft Project will be the primary tool for scheduling and tracking task assignments.

Products of the task include monthly status reports with cost and schedule updates as well as
descriptions of significant accomplishments. The NASA and Rockwell principal investigator will
be primarily responsible to develop these reports for each respective organization based on task
team leader inputs. The monthly status reports are due the first Wednesday of each month
starting September, 1994. Due to the integrated management nature of this task, it has not been
divided into sub tasks as in the three previous tasks.

! i_i
:i _ '
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Table 3 Profram Plannin

ORGANIZATION / TASK

Task Leaders

RI-Huntsville: Charles Wood

MSFC: Mark Fisher (EP-22)

RI-Downey: Propulsion Systems

RI-Downey: Operations Modefing

MSFC: Operations/Propulsion Modeling

KSC: Operations

LERC: Propulsion Technology

MSFC: Propulsion Test

RI-Huntsville: Propulsion Operations

RI-Downey: Propulsion Avionics/Consols/Automation

MSFC: Propulsion Avionics/Controls/Automation

Team Or 4

TASK 1.1i

q

q

q

q

anization

TASK 1.2

q

q

q

q

q

TASK 1.3

q

q

q

q

NOTE: Members will utilize additional resources within respective organization as appropriate.
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6. SUB TASK APPROACH

6.1 TASK 1, TEST REQUIREMENTS AND PI..ANS SUB TASK APPROACH

The following sub task descriptions only address the activities that will be performed during
phase O. However, these tasks will be repeated in three subsequent program phase starting in
phase 2. The approach used in subsequent phases are similar to that described in the
following;

6.1.1 TASK 1.1, IDENTIFY SYSTEM IMPROVEMENT NEEDS

This task will develop a list of technologies/improvement "needs" which can benefit the SSTO

program to most effectively satisfy specific goals. The list will include "needs" relating to
performance, safety, operability and cost.

A list of both published and unpublished documents relating to the SSTO program will be
compiled and reviewed for determining characteristics of the propulsion system which must be
an integral part of the SSTO program flight and ground hardware. Similarly a list of NASA
personnel involved in the SSTO program will be compiled and interviewed to accomplish the
same objective. Results from the two activities will be consolidated and then evaluated. The end

results are necessary propulsion related "needs" which the SSTO program must contain to satisfy

program objectives can be met and the relative importance of identified features. Examples of
potential SSTO improvement Needs" are shown in Table 4.

Activities of Sub Task 1.1 as well as sub tasks 1.2 and 1.3 are structured to support programs
other than SSTO. Accordingly, propulsion technology for supporting ELV and generic programs
will be identified and evaluated as discussed previously for SSTO. A letter to each ELV
manufacturer will request technology needs identification and discussions will be initiated as

appropriate. Relative to generic technology identification, inputs from the technical staffs of
NASA and Rockwell will be obtained as will critical inputs from the STS data base. SSTO
technology objectives are highest priority and will be addressed accordingly.

The release of preliminary data is planned to expedite early release of preliminary design
requirement needed by tasks 2.1a and 2.lb. A final report will be provided MSFC for
approval in Mid October 1994.Task 1.1 includes the following sub tasks;

Task 1.1.1, Define SSTO System Needs
Document and Verbal Review

Start: Aug. 15, 1994
Complete: Sept. 16,1994
Assignment: RI-HSV -60hrs; C. Wood, J. Baker

RI-DNY -20hrs; TBD

NASA,MSFC -50hrs; M. Fisher, H. Campbell; TBD

Task 1.1.2 Define ELV System Needs
Document and Verbal Review

Start: Aug. 15, 1994
Complete: Sept. 9,1994
Assignment: RI-HSV -16hrs; C. Wood

NASA,MSFC-21hrs; M. Fisher
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Task 1.1.3, Technology CritiQue

NASA / Industry product tearri evaluate critical technologies for incorporation into
IPTD program

Start: Aug. 22, 1994
Complete: Sept. 15,1994
Assignment: RI-HSV -18hrs; J. Baker

RI-DNY -16hrs; TBD
NASA,MSFC -21hrs; M. Fisher, TBD

Task 1.1.4, Produce Task Interim/Final Reoorts

Consolidate Results and Prepare Report

Start: Sept. 19, 1994
Complete: Oct. 15,1994
Assignment: RI-HSV -20hrs; C. Wood, J. Baker

RI-DNY -20hrs; TBD
NASA,MSFC-40hrs; M. Fisher
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6.1.2 TASK 1.2 IDENTIFY TEST OBJECTIVES

This task will define test objectives which this program and the resulting test plan will be
structured to satisfy. Test objectives are to include technologies for propulsion components,
propulsion system ,propulsion/vehicle integration, and propulsion system checkout and control.
The program will also address issues relating to performance, safety, operations and cost
management. Figure 10 illustrates the test objective selection process.

Technology "needs" established under Sub Task 1.1 for SSTO and other programs will be
consolidated and evaluated to determine specific test objectives which can and can not be
satisfied in the NRA 8-11 TA lb. Propulsion technology readiness "state" will be determined for
each Task 1.1 identified "need"; specific inadequacies for each ":need" will be defined;
capabilities for NRA program 8-11 TA lb as planned/conceived to satisfy each specific
inadequacy will be established; and a list of test objectives will be developed.

Assessment of the list of test objectives from the standpoint of technical importance, cost to
obtain necessary information, test and reconfiguration times to acquire the data are essential and
will be determined. The result is a prioritized list of test objectives. A preliminary list of
parameters for evaluating needs/test objectives is shown in Table 5. Test objectives will then be
integrated into the planned five phased NRA 8-11 TA lb program to facilitate efficient conduct
of the approximate four year program. A report will be issued at the conclusion of this effort,
November 15, 1994.

Important vehicle propulsion system "needs" identified for the SSTO program which cannot
be readily accommodated in the NRA 8-11 TA-lb program will be identified early and
reported to management along with the consequences of modifying the program to
accommodate excluded "needs". Specific prioritized test objectives which are not planned
for inclusion will be reported similarly. Task 1.2 includes the following sub tasks;

1.2.1 Develop Assessment Parameters

1.2.2

Start: Aug. 15, 1994
Complete: Sept. 7,1994
Assignment: RI-HSV-8hrs; C. Wood

RI-DNY -8hrs; C. TBD

NASA,MSFC -8hrs; M. Fisher, H. Campbell

Technology Readiness State For Provam "Needs"

Start: Sept. 7, 1994
Complete: Sept. 22,1994
Assignment: RI-HSV -40hrs; C. Wood, J. Baker

RI-DNY -90hrs; TBD
NASA,MSFC -80hrs; M. Fisher, TBD

1.2.3 Criticality Of Technology Inadequacies

Start: Sept. 19, 1994
Complete: Oct. 4,1994
Assignment: RI-HSV -8hrs; C. Wood, TBD

RI-DNY -8hrs; TBD
NASA,MSFC - 12hrs; TBD
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1.2.4

1.2.5

1.2.6

1.2.7

NRA 8-11 Ta 1b Capabilities/Technolotuy Inad_uacies

Start: Sept. 26, 1994
Complete: Oct. 17,1994
Assignment: RI-HSV -26hrs; C. Wood, J. Baker

RI-DNY -26hrs; TBD
NASA,MSFC-24hrs; TBD

Test Objective Development / Assessment / Prioritizing

Start: Oct. 6, 1994

Complete: Nov. 4,1994
Assignment: RI-HSV -50hrs; C. Wood, L. Sisson

RI-DNY -80hrs; TBD

NASA,MSFC -100hrs; M. Fisher, TBD

Test Objective / NRA 8-11 Ta lb Prom'am lntearation

Start: Oct. 20, 1994
Complete: Nov. 8,1994
Assignment: RI-HSV -40hrs; J. Baker, L. Sisson

RI-DNY -60hrs; TBD
NASA,MSFC -80hrs; M. Fisher, TBD

Report Preparation

Start: Oct. 11, 1994
Complete: Nov. 15,1994
Assignment: RI-HSV -30hrs; C. Wood, J. Baker

RI-DNY -30hrs; TBD
NASA,MSFC -80hrs; M. Fisher, TBD

Assessment
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6.1.3 TASK 1.3 PREPARE DESIGN REQUIREMENTS, TEST
PLANS, AND PROCEDURES

While the primary objective of this task is development of test plans and procedures, initial
efforts will be devoted to developing top level preliminary design requirements necessary for
preliminary design activity under Task 2 to commence. Results from early assessments,
conducted under Task 1.2, of the "needs" for SSTO and other applications will serve as the basis

for developing top level requirements. Design requirements will be finalized later in the program
by Task 2 activities in an iterative process as specific test objectives from Task 1.2 are generated
and as Task 2 design activity is completed.

This task, exclusive of developing test procedures, will be performed by the program planning
team shown on Table CWW002. Test procedures will be developed outside of the team structure
by joint Rockwell and MSFC activity. Test procedures may change from test to test and
development cannot be effectively initiated until much later in the program when hardware has
been designed, hardware integration activities are completed and individual test objectives are
known.

Activities for developing the program test plan will start approximately mid October 1994 when

task 1.2 provides sufficient visibility relative to test objective priority and supporting data on
cost, time for testing, etc. A test plan document outline will be developed. The prioritized test
objectives, their selection and preliminary program structuring conducted by Task 1.2 will be

reviewed and actual program structuring finalized with stronger emphasis from test personnel
who will be conducting testing. Activity to define input data consistent with the test plan outline
will be initiated (instrumentation, data processing, photography coverage, controls including
emergency control provisions, redlines, and etc.). The test plan will be approved by appropriate
Rockwell and MSFC management including management with SSTO affiliation.

The test plan will be structured to span the total approximately four year program. It is to be
a living document with three planned updates at approximately twelve month intervals.
Table 6 illustrates the wide range of test activity reflected in the test plan. Task 1.3 includes
the following sub tasks;

1.3.1 Top Level Preliminary_ Design Requirement,s

Start: Aug. 24, 1994

Complete: Sept. 7,1994
Assignment: RI-HSV -80hrs; J. Honeycutt, J. Baker, C. Wood

RI-DNY -65hrs; TBD

NASA,MSFC -60hrs; M. Fisher, TBD

1.3.2 Test Plan Outlin_

Start: Oct. 3, 1994

Complete: Oct. 17,1994
Assignment: RI-HSV-12hrs; L. Sisson

RI-DNY -4hrs; TBD
NASA,MSFC -8hrs; TBD
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1.3.3

1.3.4

1.3.5

1.3.6

Test Pro_am Strueturin_

Start: Nov. 14, 1994

Complete: Dec. 9,1994
Assignment: RI-HSV -35hrs; C. Wood, L. Sisson

RI-DNY -25hrs; TBD
NASA,MSFC -60hrs; M. Fisher, TBD

Develop Supporting Data and Criteria

Start: Oct. 17, 1994
Complete: Jan. 1,1995

Assignment: RI-HSV -70hrs; J. Honeycutt, J. Baker, L. Sisson
RI-DNY -40hrs; TBD

NASA,MSFC - 100hrs; M. Fisher, TBD

Prepare Test Plan

Start: Dec. 5, 1994
Complete: Jan. 31,1995

Assignment: RI-HSV -70hrs; J. Baker, L. Sisson
RI-DNY -30hrs; TBD
NASA,MSFC-70hrs; TBD

PrepareTest Procedures

Start: Oct. 1, 1995
Complete: Continues
Assignment: RI-HSV-TBDhrs; L. Sisson

RI-DNY -TBDhrs; TBD Note:
NASA,MSFC-TBDhrs; TBD

Hours budgeted in program Phase 1.
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Figure 10, Program Tests Improvements With Best Benefits/Costs
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Table 5 Evaluation Process For Judging SSTO Program "Needs"/Objectives ('Preliminary)

I. Technologies involved in each SSTO "need" determined from Task I. 1

2. Technology maturity of each. Specifically what is inadequate?

3. Criticality of inadequate technology for SSTO mission accomplishment.

4. Relate inadequate technology to ground or flight, cost, operations, safety, performance.

5. Is inadequate technology being resolved elsewhere in a timely manner?

6. Can the inadequate technology be satisfied by NRA 8-11 TA Ib? Is the obtained results

representative for KSC or can results be related to the KSC environment by modeling
techniques?

7. If inadequate technology is resolved on NRA 8-l I TA I b, is it a major "driver" on the
program as conceived relative to cost, facility, modifications, time to perform test, etc.?

8. If task can be performed on NRA 8- l I what are specific test objectives?

9. If task cannot be effectively performed, scope physical changes required to accomplish
satisfactorily.
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Table 6 Test Plan Reflects a Wide Range of IPDT Activities

Phase
2

3

3

3

Core Program Test Objective
Demonstrate automated test and checkout system; verify
rapid prototyping process

• Demonstrate automated loading
• Passive propellant conditioning
• Operations data for LO2/LH2 system with LO2 forward

• Demonstrate propellant conditioning with bleeds

• Operations data with LO2 aft

• Operations data for tripropellant system
• Demonswate EMA valve control

• Repeatability/accuracy of leak detection system

• Integrated MPS/OMS/RCS operations data
• Provide operations data rise-off umbilical system
Operations data for flight-type TPS

• Total propellant system operations data
• Operations data for open boattail

• Operations data for closed boattail

• Demonstrate integration and operations data

• Assess TVC EMA operations
• Evaluate flight-type tanks

Test Activit 7
Develop hardware and software simulation

system
• I.,O2 tanking with LN2

• LH2 tanking with LH2

• LN2/LH2 tanking
i

• LH2 tanking with LH2
• Evaluate bleed preconditioning

• RP-1 tanking with H20

• LN2/LH2/H20 tanking

• Install and test O21I-I20MS and RCS
• Demonstrate rise-off umbilical

i

Add flight-type "rPS to tanks
• LO2/LH2/RP-I tanking and integrated

system/engineering

• Repeat prior open b0attail test

• Engine Firings
• Test EMA for engine gimbaling
• Replace test tanks with flight type

L
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6.2 TASK 2 , IPTD ASSEMBLY AND OPERATION SUB TASK APPROACH

6.2.1 TASK 2.1, ESTABLISH IPTD DESIGN

TASK 2.1.1, Fluid and Mechanical Design

The IPTD will be configured with full-scale components and fluid lines using spare Shuttle
hardware to the maximum extent possible. The design will allow incremental upgrades to flight
type components, advanced sensor developments, and other emerging technologies. The IPTD
will also be designed to be compatible with MSFC facilities both at the MSFC LH 2 Cold Flow

Facility (HCF) and Advanced Engine Test Facility (AETF).

This sub task is performed from phase 0 through phase 3. This design task is not performed
during phase 4 since the effort during this phase is focused on integrating the IPTD within the
AETF-2 and conducting engine/system integrated tests. Subtasks 2.1.1.1 through 2.1.1.11
occur in phase 0, and sub tasks 2.1.1.12 through 2.1.1.17 occur in phase 1. Outyear task
activities are summarized in sub tasks 2.1.1.18 and 2.1.1.19 for phases 2 and 3 respectively.

TASK 2.1.1.1 RI/MSFC design coordination

Prepare and update plans of action, schedules and cost estimates. Coordinate design
activities and facilitate information transfer between RI and MSFC personnel for all task
efforts. Prepare briefings and program status reports as required
Start 8-1-94, end 2-28-95

J. Honeycutt - 440 hrs
J. Rogers - 160 hrs
H. Leblanc - 200 hrs

R. Burbank (MFSC) - 400 hrs
TBD (MSFC) - 200 hrs

Task 2.1.1 2 - Preliminary IPTD design

Establish basic structure and system design approach from Task 1.3 requirements.
Start 10-1-94, end 11-30-94

S. Petrilla - 240 hrs.
H. Leblanc - 160 hrs

J. Rogers - 80 hrs
R. Burbank (MSFC) - 160 hrs

Task 2.1.1.3 - Design�coordinate HCF pier supports

Provide designs and requirements for MFSC installed IPTD supports.
Start 10-1-95, end 1-3-95

J. Rogers - 40 hrs
TBD Designer RIIHSV - 80
TDB Designer (MFSC) - 200 hrs
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Task 2.1.1.4 Preliminary propellant tank design

Detail propellant tank configuration and secure fabrication bid costs
Start 10-1-94, end 10-31-94

TBD Designer RI/DNY - 60
J. Rogers - 60 hrs
S. Petrilla - 40 hrs

D. Meyers - 20 hrs

Task 2.1.1.5 Preliminary Propulsion Module Design

Provide basic structure support design for the prop module.
Start 11-1-94, end 11-30-94

TBD Designer RI/DNY - 160
J. Rogers - 40 hrs
D. Meyers - 20 hrs
H. Leblanc- 20 hrs

Task 2.1.1.6 - Procure Propulsion Module Instrumentation

Research and acquire long lead time sensors and instruments, expected expenditure-
$25K
Start 11-1-94, end 1-31-95

T. Tran - 60

Task 2.1.1.7 - Design HCF pier support bridging beams

Design interconnection beam structure between the large footprint piers and the small
footprint IPTD. Order material $5K
Start 12-1-94, end 1-3-94

TBD Designer RIIDNY - 80

Task 2.1.1.8 - Design HCF propulsion module integration roods

Design modifications to the HCF to integrate with the IPTD
Start 12-1-94, end 3-31-95

J. Rogers - 80 hrs
TBD Designer RI/HSV - 40
S. Petrilla - 80 hrs.

R. Burbank (MSFC) - 320 hrs
TBD Designer (MFSC) - 600 hrs
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Task 2.1.1.9 - Design IPTD lifting and rotation fixtures

Design fixtures and order material, $5K
Start 1-3-95, end 1-31-95

TBD Designer RI/DNY - 80
J. Rogers - 20 hrs

Task 2.1.1.10 - Design propulsion module haz-gas detection systems

Design and procure systems to detect LH2 leakage. $10K
Start 2-1-95, end 2-28-95

J. Rogers - 80 hrs
S. Petrilla - 40 hrs.
H. Leblanc - 40 hrs

Task 2.1.1.11 Propulsion module design review

Review all available design information and compare to requirements of Task 1. Report
findings to MFSC 4-15-95
Start 2-1-95, end 2-28-95

J. Rogers - 40 hrs
S. Petrilla - 40 hrs.
H. Leblanc - 40 hrs

T. Gaynor - 40 hrs
J. Honeycutt - 40 hrs
R. Burbank (MFSC) - 40 hrs

Task 2.1.1.12 RI/MSFC design coordination

Prepare and update plans of action, schedules and cost estimates. Coordinate design
activities and facilitate information transfer between RI and MSFC personnel for all task
efforts. Prepare briefings and program status reports as required
Start 3-1-95, end 6-30-95

J. Honeycutt - 80 hrs
H. Leblanc - 80 hrs

R. Burbank (MFSC) - 80 hrs
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Task 2.1.1.13 Complete propulsion module structure design

Finalize design and order material, $10K
Start 3-1-95, end 3-3 !-95

TBD Designer RI/DNY - 200
J. Rogers- 80 hrs
H. Leblanc - 40 hrs

Task 2.1.1.14 Design propulsion module plumbing and brackets

Finalize fluid system design and order material, $12K
Start 3-1-95, end 4-30-95

TBD Fluid designer RI/DNY -180
J. Rogers - 160 hrs
S. Petrilla - 120 hrs.
H. Leblanc - 120 hrs

Task 2.1.1.15 Design propulsion module instrumentation systems

Design sensor installations, connector

systems.
Start 3-15-95, end 6-30-95

configurations, and cable routing and patch

J. Rogers - 120 hrs
S. Petrilla - 60 hrs.
T. Tran - 220 hrs

Task 2.1.1.16 Procure propulsion module instrumentation

Research and obtain remaining sensors. Expected expenditure, $25K
Start 4-1-95, end 5-31-95

T. Tran - 60 hrs

Task 2.1.1.1 7 Design propulsion module fire-ex system

Design plumbing and spray head support system. Procure hardware; $1K
Start 5-1-95, end 5-31-95

J. Rogers - 80 hrs
R. Burbank (MFSC) - 120 hrs
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Task 2.1.1.18 Design modifications to the IPTD to incorporate propellant tanks and
control systems.

Start 1-3-96, end 6-30-96

Expected effort:
RI - 2820 hrs
MFSC - TBD hrs

Task 2.1.1.19 Design modifications and upgrades to the IPTD for use on the AETF.
Design a 500K lbs thrust structure for the AETF.

Start 1-3-97, end 6-30-97

Expected effort:
RI - 3480 hrs
MSFC - TBD hrs
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TASK 2.1.2, Prooulsion Checkout and Control System (PCCS)

The PCCS will have two objectives: (1) eliminate manual checkout and the corresponding labor
intensive data collection, analysis, and monitoring; and (2) provide a platform that integrates
advanced process methodologies to reduce propulsion system development costs. The PCCS will
use automated fault-tolerant checkout and autonomous control technologies to enable rapid and
cost effective turnaround for the production, test, and operations phases of the IPTD and

supporting facilities. Checkout and control is provided for components, subsystem, vehicle, and
ground elements.

The PCCS will treat the IPTD as if it were an operational vehicle whose primary goal is to
eliminate all manual test and checkout. The PCCS will utilize low cost VME backplane standards
with multi-parallel R3000 processors, and supporting I/O and A/D to D/A boards, software will
be developed on UNIX based C++ operating systems, and COTS application software (G2,
Dataviews, others) will be heavily leveraged. This low cost platform will functionally
demonstrate autonomous propulsion checkout and control and firmly establish flight control
system requirements for future avionics technology development efforts.

Advanced development processes will also be employed in developing the PCCS. These
processes include: Rapid prototyping and concurrent engineering design approaches through
geographically distributed analysis design and simulations; utilization of common databases with
standardized interfaces for all program phases (design/analysis, simulation, test and operations);
and incorporation of fault modeling and real-time FMEA fault trees as a foundation for the
checkout and control expert systems.

PCCS development is partitioned into four major efforts: 1- Development and updates to the
PCCS simulation infrastructure; 2 - Development and updates of component and system models;
3 - IPTD Failure Modes Effects and Analysis and interactive fault protection and IPTD fluid
system design optimization; and 4 - Development and implementation of the PCCS command
and control system.

This sub task is performed in all program phases starting with developing the IPTD check-out
and control requirements in phase 0, and culminating in the functional demonstration of the
PCCS during the integrated engine/system hot fire test operations (phase 4). Sub tasks 2.1.2.1
through 2.1.2.5 occur in phase 0, and sub tasks 2.1.2.6 through 2.1.2.15 occur in phase 1. Out

-year activities for phase 2 through 4 are summarized in sub task 2.1.2.16 through 2.1.2.18
respectively.

Task 2.1.2.1 - RI/NASA PCCS Design Coordination

Prepare and update plans of action, schedules and cost estimates. Coordinate design
activities and facilitate information transfer between RI and MSFC personnel for all task
efforts. Prepare briefings and program status reports as required. Team PCCS will
support interim Phase 0 PCCS technical review at Downey (01-15-95).
Start 07-15-94, end 2-28-95

Teeter/Gormley - 120 hrs
S. Wise - 40 hrs

TBD (MSFC-Sim Lab) - 100 hrs
'rBD (MSFC-Controls) - 100 hrs
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Task 2.1.22. Preliminary PCCS Simulation and Control Design

Support Task 1 objectives and requirements definitions to drive PCCS development.
Initiate PCCS architecture definitions: Design and evaluation of candidate architectures;
Functional allocation of chosen architecture; Identification of usable test stand assets; and
System level hardware/software definitions. Downey PCCS will travel to MSFC to
identify usable assets and review/update PCCS preliminary architecture.
Start 09-1-94, end 12-15-94

Teeter/Gormley - 40 hrs
S. Petrilla - 40 hrs
S. Wise - 260 hrs

J. Jones (RIPHSV) - 100 hrs
J. Zakrajsek (LeRC) - 100 hrs
A. Hines (ARC) - 100 hrs
TBD (MSFC-Sim Lab) - 100 hrs
TBD (MSFC-eontrols) - 100 hrs

Task 2.1.23 - Develop Propulsion Module Functional System Model

Establish a foundation for end-to-end PCCS analysis tools (simulations, common
databases, CATIA drawings, fluid analysis tools, FMEA analysis tools, fault block
diagrams, control algorithms, etc). Initiate functional model development at the system,
subsystem, and component levels. Identify preliminary functions, controls, and sensors.
Capture the connectivity and components of the system that will be used for failure
analysis. Develop a high functional level simulation in the beginning and add detail as
the design progresses.
Start 12-5-94, end 02-28-95

M. Holthaus - 100 hrs
S. Petrilla - 120 hrs
S. Wise - 260 hrs

A. Hines (ARC) - 100 hrs
TDB (MSFC-Sim Lab) - 200 hrs

Task 2.1.2.4 - Establish Real-Time Connections Between R1 and NASA Partners

Establish data link connections between RI-DNY, RI-HSV, MSFC-MAST, LeRC and
ARC. Provide capability for PCCS partners to interface with real-time PCCS simulations

and provide mechanism for partners to electronically add their respective technology
elements into system simulations.
Start 01-04-95, end 02-28-95
S. Wise - 100 hrs
J. Jones - 40 his

J. Zakrajsek (LeRC) - 40 hrs
A. Hines (ARC) - 40 hrs

TBD (MSFC-Sim Lab) - 100 hrs
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Task 2.1.2.5 - Document Phase 0 PCCS Results.

Provide end of phase final documentation.
Start 02-01-95, end 02-28-95

Teeter/Gormley - 40 hrs
TBD (MSFC - Sim Lab) - 20 hrs
TBD (MSFC - Controls) - 20 hrs

Task 2.1.2.6 - RI/NASA PCCS Design Coordination

Prepare and update plans of action, schedules and cost estimates. Coordinate design
activities and facilitate information transfer between RI and MSFC personnel for all task
efforts. Prepare briefings and program status reports as required
Start 3-01-95, end 12-31-95

Teeter/Gormley - 80 hrs
S. Wise - 80 hrs

TBD (MSFC-Sim Lab) - 100 hrs
TBD (MSFC-Controls) - 100 hrs

Task 2.1.2.7 - Assemble Top Level Engine Functional Control Requirements

Interface with MSFC-HSL and derive/obtain tri-propellant engine control requirements
Early requirements needed to properly scope PCCS simulation and control architecture to
achieve downstream common IPTD/engine control.
Start 03-01-95, end 04-01-95

S. Wise - 20 hrs

J. Jones (RI/HSV) - 40 hrs
TBD (MSFC-HSL) - 100 hrs

Task 2.1.2.8 - Define Requirements for Partitioned Controllers

Coordinate and develop requirements for localized intelligent smart sensor/controller
(LeRC) and real-time fault trees and digraph models (ARC) to optimally scope PCCS
architecture for Phase 2 implementation. Smart sensor/controller algorithms will be
functionally demonstrated on embedded VME processor but hooks will be provided to
migrate/investigate smart algorithms integrated on smart sensor micro-processors.
Start 04-01-95, end 05-01-95

M. Holthaus - 30 hrs
S. Wise - 30 hrs

A. Hines (ARC) - 80 hrs
J. Zakrajsek (LeRC) - 80 hrs
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Task 2.1.2.9 - Identify HCF/PCCS Controls and Instrumentation Interface Requirements

Identify current and planned HCF controls and insmamentation interfaces and incorporate
into PCCS design requirements. Provide preliminary PCCS interface definitions to
MSFC HCF Controls Lab

Start 04-01-95, end 05-01-95

S. Wise - 30 hrs

J. Jones (RI/HSV) - 30 hrs
TBD (MSFC-HSL) - 50 hrs

Task 2.1.2.10 - Update PCCS Simulation and Control System Design

Update candidate architecture design based on preliminary and final propulsion module
designs, HCF, and engine control requirements. Establish functional allocation of

architecture; reserve usable MSFC test stand assets; and identify system level
hardware/software definitions. Design PCCS hardware elements: Interface elements;

signal conditioning and I/O elements; communication interfaces; test stand cabling; and
instrumentation. Design PCCS software elements: Configuration of processing nodes;
communication modules, I/O modules; smart sensor interfaces; AI/ES and conventional
control laws. Document system configuration and interface requirements and establish

data storage formats for component bench top tests. Team PCCS to review and update
system specification at MSFC on 06-05-95.
Start 03-01-95, end 06-05-95

Teeter/Gormley - 40 hrs
S. Petrilla - 40 hrs
S. Wise - 300 hrs

J. Jones (RI/HSV) - 50 hrs

TBD (MSFC-Sim Lab)- 100 hrs
TBD (MSFC-Controls) - 100 hrs

Task 2.1.2.11 - Develop Propulsion Module Component�System Failure Models

Complete Propulsion Module System Functional Simulation and develop failure models
at the function, system, subsystem, and component levels. Individual components will
be assessed for their failure modes, causes, and individual effects. These component
failures will be connected into the system to determine how the effects of one component
failure can eventually propagate down stream causing the anomalous operation of a
function.

Start 03-01-95, end 05-31-95

M. Holthaus - 400 hrs
S. Petrilla - 100 hrs
S. Wise - 100 hrs

A. Hines (ARC) - 100 hrs
TBD (MSFC-Sim Lab) - 300 hrs
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Task 2.1.2.12 - Update Sequence 1 Propulsion Module and HCF Designs

Recommend Propulsion Module and HCF changes in redundancy, automated controls,
component and sensor placement to enable automated testing and maintenance by
exception. As the design progresses continuous evaluation and feedback will be made to

determine if the reliability and safety goals are being satisfied. A trade-off study will be
made to justify design changes versus operations cost, reliability, and safety goals.
Start 06-01-95, end 06-31-95

Teeter/Gormley - 50 hrs
S. Petrilla - 50 hrs

Task 2.1.2.13 - Build and Validate Sequence 1 PCCS

Validate control system using the functional and failure system models and fault injection
capabilities in the simulation environment. Replace the component models with bench
top checkout test data and support propulsion module Downey checkout tests to validate

command sequences, control logic, and instrumentation data processing, upon
completion of Downey and MSFC-MAST SWIL and HWIL validation, MAST PCCS
will be transferred to HCF Block House.
Start 06-01-95, end 10-23-95 ,:

Teeter/Gormley - 100 hrs
S. Petrilla - 200 hrs
S. Wise - 600 hrs

TBD (MSFC-Sim Lab) - 300 hrs
TBD (MSFC-Controls) - 300 hrs

Task 2.1.2.14 - Integrate PCCS With HCF Controls�Instrumentation

Integrate PCCS block house user interface with PCCS VME control system and signal
conditioners in AETF basement through fiber optic cables. Integrate AETF basement
units with Propulsion Module and HCF sensors, components and valves. Functionally
demonstrate and verify all valve actuation and response time, control logic, pressure and
flow control and sensor data acquisition. RI-Downey will support on-site installation and
PCCS check-out with support from RI-HSV and MSFC-HCF. Team PCCS will support
Sequence 1 PCCS test readiness review.
Start 11-01-95, end 12-31-95

S. Petrilla - 60 hrs
S. Wise - 300 hrs

J. Jones (RI-HSV) - 60 hrs
TBD (MSFC-Controls) - 300 hrs

Task 2.1.2.15 - Document Phase 1 PCCS Results.

Provide end of Phase 1 final documentation.
Start 11-15-95, end 12-15-95

Teeter/Gormley - 20 hrs
S. Wise - 20 hrs
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Task 2.1.2.16 - Phase 2 PCCS Development

Integrate and verify the sensor validation algorithms within the PCCS smart
sensor/controller (LeRC/RI) and the real-time fault models/trees (ARC/RI) into the
PCCS. Functionally demonstrate and provide Test Sequence 2 Integrated Cold Flow Test
Operations autonomous checkout and control. Update the FMEA to reflect engine and
propulsion system component interface requirements and initiate Intelligent Electrical
Power Distribution and Control (EPD&C) prototype development.
Start 01-03-96, end 12-31-96

Rockwell - 4460 hrs
MSFC - TBD
LeRC - TBD
ARC - TBD

Task 2.1.2.17- Phase 3 PCCS Development

Develop a dedicated controller for valve and component actuation control and health and
status reports. Update and validate the sensor validation algorithms, real-time fault trees
and intelligent EPD&C controller to include engine interface requirements. Checkout

and demonstrate preliminary engine/system control during PCCS and test stand
simulation tests using engine controller models provided by TA-1 (a) engine
contractor(s).
Start 01-03-97, end 12-31-97

Rockwell - 7800 hrs
MSFC - TBD
LeRC - TBD
ARC - TBD

Task 2.1.2.18 - Phase 4 PCCS Development

Integrate and validate the Integrated Engine/System PCCS (smart sensor/controller with

sensor validation algorithms, real-time fault trees, intelligent EPD&C and the
valve/component actuation/health controller) during PCCS development, integration and

simulation tests. Functionally demonstrate the PCCS during test Sequence 3 integrated
engine/system hot fire test operations.
Start 01-03-98, end 12-31-98

Rockwell - 4280 hrs
MSFC - TBD
LeRC - TBD
ARC - TBD
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6.2.2 TASK 2.2, II:WD FABRICATION AND INTEGRATION

This task spans all four program phase with the phase 0 activity focusing on collecting
existing STS fluid components which will be integrated in the IPTD during phase 1 and 2.
Phase 1 Task descriptions are described in sub task 2.2.2 through 2.2.18. Outyear task
activities for phase 2 through 4 axe summarized in sub task 2.2.19 through 2.2.21
respectively.

Task 2.2.1, Procure Shuttle component hardwar_

Locate and obtain available spares or test unit hardware from Shuttle or other aerospace
programs that could be utilized in an IPTD envisioned by the NRA proposal. Projected
misc. costs, $20K.
Start 8-15-94, end 2-28-95

M. Peller - 120 hrs

Task 2.2.2, Coordinate Phase 1 oroduction operation8

Coordinate activities between the fabrication specialties at RI and MFSC. Provide and

update plans of action and cost estimates. Report and brief progress as required.
Start 3-1-95, end 10-31-95

J. Honeycutt - 240 hrs
H. Leblanc - 160 hrs

J. Rogers - 160 hrs

Task 2.2.3, Fabricate HCF pier support bridging beams

Start 3-1-95, end 3-31-95

D. Myers - 20 hrs
TDB Mech Tech - 140 hrs

Task 2.2.4, Refurbish Shuttle components

Rebuild and functional check acquired spare or test unit components
Start 3-1-95, end 4-30-95

M. Peller - 80 hrs
TDB Fluid Tech - 160 hrs

Task 2.2.5, Fabricate omDulsion module structure,

Start 4-1-95 end 6-30-95

J. Rogers- 100
D. Myers - 120 hrs
TDB Mech Tech - 540 hrs
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Task 2.2.6, Fabricate and integrate HCF facility modifications

Fabricate appropriate IPTD integration hardware in RI DNY. Install piers and plumbing
modifications to integrate IPTD at MSFC. Expected MFSC cost, $50K
Start 4-3-95, end 10-30-95

J. Rogers - 100 hrs
TDB Fluid Tech - 140 hrs
R. Burbank - 560 hrs
TBD MFSC Tech - 1280 hrs

Task 2.2.7, Fabricate IPTD liftin_ and rotation fixtures

Start 4-1-95, end 4-30-95

J. Rogers - 20
D. Myers - 40 hrs
TDB Mech Tech - 180 hrs

Task 2.2.8, Fabricate fluid lines and support brack¢I,_

Start 5-15-95, end 7-31-95

J. Rogers - 100

D. Myers - 40 hrs
TDB Mech Tech - 240 hrs
TDB Fluid Tech - 260 hrs

Task 2.2.9 Crvo shock and t_roof test fluid lin¢,s

Start 6-1-95, end 7-31-95

J. Rogers - 40
TDB Fluid Tech - 120 hrs

Task 2.2.10, Insulate fluid lines

SOFI all cryogenic fluid lines except field joints to be integrated at MFSC

Start 7-1-95, end 7-31-95

J. Rogers - 40
R. Jackson - 120

Task 2.2.11, Install fluid lines in propulsion module structure

Start 7-1-95, end 8-30-95

J. Rogers - 120
TDB Fluid Tech - 280 hrs
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Task 2.2.12, Fabricate fire-ex system

Install low pressure pluming and spray heads into propulsion module
Start 8-1-95, end 8-30-95

J. Rogers - 20
'rDB Fluid Tech - 80 hrs

Task 2.2.13, Install instrumentation and patch systems

Install and connect sensors to the propulsion module systems and route cabling to a
common interface location.

Start 8-15-95, end 10-16-95

J. Rogers - 100 hrs
T. Tran - 180 hrs
TBD Elec Tech - 340 hrs

Task 2.2.14, Fabricate/install Haz.-gas detection systems

Start 9-1-95, end 9-30-95

J. Rogers - 40
TBD Fluid Tech - 120 hrs

(: Task 2.2.15, PCCS functional checkgpt

Verify operation of active components and sensors with the PCCS
Start 9-15-95, end 10-24-95

J. Rogers - 80
TBD Fluid Tech - 80 hrs
T. Tran - 80 hrs
TBD Elec. Tech - 80 hrs

T. Gormley - 160 hrs

TBD PCCS Engr - 160 hrs

Task 2.2.16, Ship propulsion modul¢

Start 10-24-95, end 10-31-95

J. Rogers - 20 hrs
TBD Mech. Tech - 60 hrs

/
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Task 2.2.17, Inte_ate propulsion module at HCF

Install propulsion module on the pier supports. Connect HCF fluid systems. Install engine
simulator and turbo pump. Connect instrumentation to PCCS.
Start 11-1-95, end 1-3-96

J. Honeycutt - 320 hrs
J. Rogers - 120 hrs
H. Lcblanc - 40 hrs

R. Jackson - 80 hrs + $1.5K trip
T. Gormley - 320 hrs
TBD PCCS Eng. - 320 hrs
R. Burbank (MFSC) - 320 hrs
TBD MFSC Eng. - 320 hrs
TBD MFSC Tech - 1600 hrs

Task 2.2.18, Procure components for Phase 2 fabriCation

Start 10-1-95, end 11-30-95

M. Peller - 100 hrs

Task 2.2.19, Fabricate and intem'ate IPTD modifications at the HCF

Start 1-3-96, end 1-3-97

Expected effort:
RI - 9660 hrs
MFSC - TBD hrs

Task 2.2.20, Fabricate a thrust structure and modifications to the AETF to allow
intem'ation of the IPTD,

Start 1-3-97, end 1-3-98

Expected effort:
RI - 6300 hrs
MFSC - TBD hrs

Task 2.2.21, Fabricate SSTO simulations for the IPTD and inte_m'ate the thrust structure,
and IPTD into the AETF.

Start 1-3-98, end 6-30-98

Expected effort:
RI - 5620 hrs
MFSC - TBD hrs
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6.2.3 TASK 2.3, PERFORM TEST OPERATIONS

This task is f'trst initiated in phase 2 with the preliminary system checkout of the cold-flow
propulsion module ( Test Sequence 1), and continues through phase 4 with the integrated engine
/ system test operations. NASA is responsible for overall test operation activity with Rockwell
providing support from monitoring the PCCS stations, to reviewing test data in a near real-time
environment. This latter support is intended to assist NASA in test anomaly work-around and
suggestions for real time test procedure revisions. Since this task is initiated in January 1996, this
initial submittal of the program plan provides only a summary of the budget allocations and
timing of the phase 2 through 4 task activity.

Task 2.3.1, Perform Test SeQuence 1 at HCF

Start 1-3-96, end 5-1-96

Expected effort:
RI - 2880 hrs
MFSC - TBD hrs

Task 2.3.2, Perform Test Sequence 2 at HCF

Start 3-1-97, end 9-1-97

Expected effort:
RI - 4320 hrs
MFSC - TBD hrs

Task 2.3.3, Perform Test Sequence 3 _ AETF

Start 6-1-98, end 12-1-98

Expected effort:
RI - 4320 hrs
MFSC - TBD hrs

(iii
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6.3 TASK 3, DATA ANALYSIS AND UTILIZATION SUB TASK APPROACH

Task 3 analyzes test data, and applies the results to support requirements development, ongoing
system trade studies, system modeling activities, and development of PCCS algorithms. Overall
task objective is to reduce full scale propulsion system development and operability risk.
Operability benefits of candidate improvements will be quantitatively assessed against a detailed
Shuttle reference. All Shuttle propulsion-related checkout and verification requirements will be
imposed on the IPTD model, and rationale will be developed to either maintain, change, or
eliminate those requirements based on hardware or software improvements, process improvements,
or demonstrated technological advancements.

Rockwell estimates include name labor and workhours where known for Phase 0 and Phase 1. For
Phases 2, 3, and 4 an approximation of total Rockwell hours is included.

NASA participation is anticipated throughout Task 3 activities. However agreements have not
yet been finalized and therefore names and workhours are TBD. Joint activities under Task 3

will be accomplished by a NASA/Rockwell Product Development Team (PDT). Rockwell will
be responsible for PDT facilitation such as preparation of agendas and review material, as well as

tracking and closing action items. NASA participants will contribute their technical expertise
as PDT members and, in addition, will exercise oversight of PDT activities. Generally,
Rockwell will perform all effort described in the Task 3 SOW. MSFC and KSC will provide
concepts, consultation, and guidance through membership in the PDT.

6.3.I TASK 3.1, UPDATE MODELS AND ALGORITHMS

Test results will be used to update the Shuttle-validated models shown in Table 7 for application
to SSTO. Test results will also support development of the control laws and prototype simulator
of the PCCS. All IPTD engineering and operations data will be collected during this task. Data
includes test article and GSE fluid/thermal characteristics, test measurements, control system
algorithms, and operations documentation. Man-hours, head count, and serial time to accomplish
turnaround operations are also included. Pretest performance modeling will also be performed in
this task to support development of test procedures. Once collected, the data will be processed to
provide information necessary to update the models to enable reconstruction of test article
performance.

TASK 3.1.1 Participate In Preparation Of Plan Of Action

Develop Task 3 implementation plans and prepare inputs to the Principal Investigator's project-
level plan.

Start: Jul. 18, 1994

Complete: Aug. 15,1994
Assignment: J. Spears (Rockwell) - 40hrs

TASK 3.1.2 Form Product Development Team (PDT)

Establish a Task 3 PDT consisting of NASA and Rockwell members. PDT members will be

responsible for development of specific sub task products to be defined during task
implementation, and participation in PDT review and improvement of products developed by other
members.

Start: Aug. 1, 1994
Complete: Aug. 15,1994
Assignment: J. Spears (Rockwell) - 4hrs
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TASK 3.1.3 Develop Recommended IPTD Demonstration Reauirements

Review previous studies to develop a listing of candidate operability improvement technologies
and designs. In addition, as shown in Figure I l, brainstorm new ideas for improvements that may
be demonstrable using the IPTD. Screen out those ideas which are either not technically feasible
or are clearly not affordable. For those ideas which survive the feasibility and affordability screens
develop an approximate relative ranking based on qualitative benefit/cost ratios. Note that since
the ranking is approximate and relative, detailed quantitative analysis is not required.

Subject surviving candidates to a final screen to determine whether or not they have a sponsor
willing to fund test and demonstration. For those candidates which are judged to be worthwhile
but do not have a sponsor, attempt to "sell" the improvement to potential users.

After the final screen, rank surviving candidates according to relative benefit/cost ratios, and
transmit to Task l to be considered for incorporation into the IPTD Program.

Start: Aug. 15, 1994
Complete: Sept. 15, 1994 - 32hrs
Assignment: J. Spears (Rockwell/Dny.) - 8hrs

M. Manley (Rockwell/Dny.) -4hrs
M. Merlin (Rockwell/Dny.) - 4hrs
J. Engle (Rockwell/KSC) - 4hrs
J. Huether (Rockwell/KSC) - 4hrs
TBD Propulsion (Rockwell/Dny.) - 4hrs
TBD Huntsville (Rockwell) - 4hrs
TBD NASA MSFC & KSC - 16hrs (4 x 4hrs/ea.)

TASK 3.1.4 Describe Baseline Set Of M_J¢I,s

As shown in Figure 12, first define specific needs for models. Then select a baseline set, and
describe each model in the selected set. Include representative outputs of each model, and explain
how each meets one or more defined needs.

Start: Aug. 15, 1994
Complete: Oct. 15, 1994 - 100hrs

Assignment: J. Spears (Rockwell/Dny.) - 27hrs

M. Manley (Rockwell/Dny.) - 18hrs
M. Merlin (Rockwell/Dny.) - 27hrs
J. Engle (Rockwell/KSC) - 7hrs
J. Huether (Rockwell/KSC) - 7hrs

TBD Propulsion (Rockwell/Dny.) - 7hrs
TBD Huntsville (Rockwell) - 7hrs
TBD NASA MSFC & KSC - 28hrs (4 x 7hrs/ea.)

TASK 3.1.5 Adapt Models To IPTD Configuratiorl

Most of the models needed for the IPTD Program already exist in some form as shown in Table 7.

However, they must all be adapted to the IPTD, and many must be augmented or revised. This is
an extremely critical, high-leverage sub task, which will set the stage for beneficial use of models
throughout the rest of the program. Because of the significance of this sub task, its two primary sub
tasks will be discussed individually.
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TASK 3.1.5.1 Adapt Operations Models To IPTD Configuration

Operations models must quantitatively relate orbiter launch-site operations and IPTD test-
site operations. "Operating" the IPTD in a Shuttle launch-site environment can then enable

isolation of the affects of operability improvements from other influences. This approach
eliminates misleading indications of apparent operability improvements which, in reality,
are only results of differences between test stand and launch site requirements, policies, and
procedures. Figure 13 shows the approach to combining Shuttle-style operations and
Airline-style operations to produce a highly efficient--and safe--SSTO operations concept
as described in the following sub tasks.

TASK 3.1.5.1.1 Establish Shuttle Processing Reference

As shown in Figure 14 obtain data describing KSC's end-to-end generic processing
reference including end-to-end timelines, workforce requirements, and task
linkages. Level of definition should be to the:

• Element level for the overall system.
• Sub system level within the Orbiter.
• Component or procedure level within the MPS.

Program all operations in MS Project and review with the PDT. The product then
provides a reality-based starting point for development of the SSTO processing
reference.

Start: Jul. 28, 1994

Complete: May 15, 1995 - 332hrs

Assignment: J. Spears (Rockwell/Dny.) - 90hrs
M. Manley (Rockwell/Dny.) -70hrs
M. Merlin (Rockwell/Dny.) - 70hrs
J. Engle (Rockwell/KSC) -41hrs
J. Huether (Rockwell/KSC) - 41 hrs

TBD Propulsion (Rockwell/Dny.) - 10hrs
TBD Huntsville (Rockwell) - 10hrs
TBD NASA MSFC & KSC - 40hrs (4 x 10hrs/ea.)

TASK 3.1.5.1.2 Develop Shuttle-Style SSTO Processing Reference

Starting with the Shuttle processing reference from 3.1.5.1.1, delete or add impacts
due only to configuration differences between SSTO and Shuttle. As shown in

Figure 15 the product of this step establishes a reference SSTO with all the same
subsystem technologies, processes, and procedures as the Shuttle Orbiter. This sets
the stage for estimating how much further SSTO timelines and costs can be reduced

by implementing improved technologies and designs compared to the Orbiter.
These are the improvements which can be assessed and demonstrated on the IPTD.

Start: Oct. 15, 1994

Complete: June 20, 1995 - 164hrs
Assignment: J. Spears (Rockwell/Dny.) - 44hrs

M. Manley (Rockwell/Dny.) -32hrs
M. Merlin (Rockwell/Dny.) - 28hrs
J. Engle (Rockwell/KSC) - 20hrs
J. Huether (Rockwell/KSC) - 20hrs

TBD Propulsion (Rockwell/Dny.) - 10hrs
TBD Huntsville (Rockwell) - 10hrs
TBD NASA MSFC & KSC - 40hrs (4 x 10hrs/ea.)
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TASK 3.1.5.1.3 Develop Airline-Style SSTO Processing Reference

As shown in Figure 16, start with a clean sheet SSTO operations flow based on the
PDT's qualitative judgment of how efficiently the SSTO can be operated. Using
MAtr/x, incorporate airline operability parameters into the clean-sheet flow and
program the flow in SIMtrix to simulate end-to-end turnaround and MPS detailed

processing. This simulation then represents SSTO operated as an airliner.

Start: Dec. 15, 1994

Complete: July 20, 1995 - 180hrs

Assignment: J. Spears (Rockwell/Dny.) - 20hrs
M. Manley (Rockwei1/Dny.) -20hrs
T. Weber (Rockwell/Dny.) -90hrs
M. Merlin (Rockwell/Dny.) - 10hrs
J. Engle (Rockwell/KSC) - 10hrs
J. Huether (Rockwell/KSC) - 10hrs

TBD Propulsion (Rockwell/Dny.) - 10hrs
TBD Huntsville (Rockwell) - 10hrs
TBD NASA MSFC & KSC - 40hrs (4 x 10hrs/ea.)

TASK 3.1.5.1.4 Develop Proposed SSTO Operations Reference

Develop the SSTO operations reference by evolving the Shuttle-style reference to

approach airline-style as closely as possible without compromising safety.
Reductions of Shuttle-style timelines/workhours are made only when justified by
IPTD test results or other substantiating data (e.g. DC-X) when unanimously agreed
to by the PDT.

Start: April 17, 1995
Complete: Aug. 20, 1995 - 280hrs
Assignment: J. Spears (Rockwell/Dny.) - 70hrs

M. Manley (Rockwell/Dny.) -70hrs
T. Weber (Rockwell/Dny.) -70hrs
M. Merlin (Rockwell/Dny.) - 10hrs
J. Engle (Rockwell/KSC) - 20hrs
J. Huether (Rockwell/KSC) - 20hrs

TBD Propulsion (Rockwell/Dny.) - 10hrs
TBD Huntsville (Rockwell) - 10hrs

TBD NASA MSFC & KSC - 40hrs (4 x 10hrs/ea.)

TASK 3.1.5.2 Adapt Fluid�Thermal Models To IPTD Configuration

Implement adaptation techniques to enable application of Shuttle models to the IPTD.
Start: April 1, 1995
Complete: Aug. 31, 1995 - 300hrs

Assignment: J. Spears (Rockwell/Dny.) - 10hrs
M. Manley (RockwelUDny.) -10hrs
T. Weber (Rockwell/Dny.) -10hrs
M. Merlin (Rockwell/Dny.) - 100hrs
J. Engle (Rockwell/KSC) - 10hrs

J. Huether (Rockwell/KSC) - 10hrs
TBD Propulsion (Rockwell/Dny.) - 140hrs
TBD Huntsville (Rockwell) - 10hrs
TBD NASA MSFC & KSC - 40hrs (4 x 10hrs/ea.)
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TASK 3.1.6 Predict SSTO Operations & Fluid/Thermal Parameltl_

Perform pretest modeling to help establish preliminary definition of the full scale SSTO in sub task
3.3.1. Using the models, estimate approximate values of key fluid/thermal and operations
parameters applicable to the full scale SSTO.

Start: Sept. 1, 1995
Complete: Sept. 30, 1995 - 160hrs
Assignment: J. Spears (RockweU/Dny.) - 37hrs

M. Manley (Rockwell/Dny.) - 37hrs
T. Weber (Rockwell/Dny.) - 37hrs
M. Merlin (Rockwell/Dny.) - 37hrs
J. Engle (Rockwell/KSC) - 4hrs
J. Huether (Rockwell/KSC) - 4hrs
TBD Huntsville (Rockwell) - 4hrs
TBD NASA MSFC & KSC - 16hrs (4 x 4hrs/ea.)

TASK 3.1.7 Pret_are Recommended Demonstration & Measurement Reouirements For
Test SeQuence 1

Perform pretest modeling to support development of test procedures and measurement
requirements for Test Sequence 1. Predict values of key fluid/thermal and operations parameters
for Test Sequence 1, and prepare recommended requirements for measurements needed to validate
models.

Start: Oct. 2, 1995

Complete: Oct. 31, 1995 - 580hrs

Assignment: J. Spears (Rockwell/Dny.) - 120hrs
M. Manley (Rockwell/Dny.) - 80hrs
T. Weber (Rockwell/Dny.) - 120hrs
M. Merlin (Rockwell/Dny.) - 100hrs
J. Engle (Rockwell/KSC) - 40hrs
J. Huether (Rockwell/KSC) - 40hrs

TBD Propulsion (Rockwell/Dny.) - 40hrs
TBD Huntsville (Rockwell) - 40hrs
TBD NASA MSFC & KSC- 16hrs (4 x 4hrs/ea.)
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TASK 3.1.8 Predict Test Seouence l Measurement Values

Use models to predict values of measurements to be made during Test Sequence 1. Use full model
capability to place the features to be proven by TS 1 in context with total system operations. Since
this will be the first use of the capability, accomplish debugging and refinement as modeling
progresses

Start: Nov. 1, 1995

Complete: Dec. 31, 1995- 1180hrs

Assignment: J. Spears (Rockwell/Dny.) - 140hrs
M. Manley (Rockwell/Dny.)-140hrs
T. Weber (Rockwell/Dny.) - 140hrs
M. Merlin (RockweU/Dny.) - 200hrs
J. Engle (Rockwell/KSC) - 80hrs
J. Huether (Rockwell/KSC) - 80hrs
TBD Propulsion (Rockwell/Dny.) - 200hrs
TBD Huntsville (Rockwell) -200hrs
TBD NASA MSFC & KSC - 40hrs (4 x 10hrs/ea.)

TASK 3.1.9 Review Test Sequence 1 D_ta

Collect and review TS 1 data as it is developed. Compare predicted and measured values.
Develop rationale to explain differences and develop plan for correcting.

Start: Apr. 1, 1996
Complete: Apr. 30, 1996
Assignment: Rockwell - 1000hrs

NASA - TBD

TASK 3.1.10 Update Models Based On Test Sequence 1 Dat_

Process test data to provide information necessary to update models and reconstruct test article

performance. Validate models and prepare them for subsequent tests. Note, subsequent test
sequences will be much more complex than TS 1, and will therefor require significantly expanded
modeling capabilities.

Start: Jan. 15, 1996

Complete: Jun. 15, 1996
Assignment: Rockwell- 3000hrs

NASA - TBD

TASK 3.1.11 Prepare Recommended Demo & Measurement Requirements For TS ?

Perform pretest modeling to support development of test procedures and measurement

requirements for Test Sequence 2. Predict values of key fiuid/thermal and operations parameters
for Test Sequence 1, and prepare recommended requirements for measurements needed to validate
models.

Start: Oct. 2, 1996

Complete: Dec. 1, 1996
Assignment: Rockwell - 500hrs

NASA - TBD
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TASK 3.1.12 Predict Test Seouence 2 Measurement Valu_,s

Use models to predict values of measurements to be made during Test Sequence 2. Use full model
capability to place the features to be proven by TS 2 in context with total system operations.
Accomplish debugging and refinement as modeling progresses.

Start: Sept. 1, 1996
Complete: Feb. 1, 1997
Assignment: Rockwell - 4400hrs

NASA -TBD

TASK 3.1.13 Review Test Seouence 2 Data

Collect and review TS 2 data. Compare predicted and measured values. Develop rationale to
explain differences and develop plan for reconciling.

Start: Apr. 1, 1997
Complete: Sept. 15, 1997
Assignment: Rockwell - 2000hrs

NASA - TBD

TASK 3.1.14 Update Models Based On Test Sequence 2 Data

Process test data to provide information necessary to update models and reconstruct test article

performance. Validate models and prepare them for subsequent tests. Note that subsequent test
sequences will be much more complex than TS 1, and will therefor require significantly expanded
modeling capabilities.

Start: Mar 3, 1997
Complete: Nov. 3, 1997

Assignment: Rockwell - 3000hrs
NASA - TBD

TASK 3.1.15 Prepare Recommended Demo & Measurement Requirements For TS 3

Perform pretest modeling to support development of test procedures and measurement

requirements for Test Sequence 2. Predict values of key fluid/thermal and operations parameters
for Test Sequence 1, and prepare recommended requirements for measurements needed to validate
models.

Start: Mar. 2, 1998

Complete: April 30, 1998
Assignment: Rockwell - 800hrs

NASA - TBD
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TASK 3.1.16 Predict Test Sequence 3 Measurement Val_es

Use models to predict values of measurements to be made during Test Sequence 2. Use full model

capability to place the features to be proven by TS 2 in context with total system operations.
Accomplish debugging and refinement as modeling progresses.

Start: Jan. 1, 1998
Complete: Jun. 30, 1998
Assignment: Rockwell- 1600hrs

NASA TBD

TASK 3.1.17 Review Test Sequence 3 Dat_l

Collect and review TS I data. Compare predicted and measured values.
explain differences and develop plan for reconciling.

Start: Jun. 51, 1998
Complete: Dec. 15, 1998

Assignment: Rockwell - 2000hrs
NASA - TBD

Develop rationale to

TASK 3.1.18 Update Models Based On Test Sequence 3 Data

Process test data to provide information necessary to update models and reconstruct test article

performance. Validate models and prepare them for subsequent tests. Note that subsequent test
sequences will be much more complex than TS 1, and will therefor require significantly expanded
modeling capabilities.

Start: Jul. 1, 1998

Complete: Dec. 20, 1998 - 2000hrs
Assignment: Rockwell - 2000hrs

NASA - TBD
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6.3.2 TASK 3.2, EXTRAPOLATE DATA TO FULL SCALE SYSTEMS

Identify differences between the IPTD and a full scale operational SSTO. Use the models
developed in Task 3.1 to predict fluid/thermal, as well as operational, performance of the SSTO
propulsion system. Develop techniques to account for identified IFI'D and full scale differences
that impact modeling, e.g., size, layout, environment, additional/interactive subsystems, and
restricted access. Update the models from Task 3.1 to account for these differences.

TASK 3.2.1 Extrat_late Test Seouence 1 Data

Perform the extrapolation described in 3.2 using TS-1 data.

Start: Jun. 1, 1996

Complete: Aug. 30, 1996
Assignment: Rockwell - 1000hrs

NASA - TBD

TASK 3.2.2 Extrapolate Test Sequence 2 Data

Perform the extrapolation described in 3.2 using TS-2 data.

Start: Nov. 3, 1997
Complete: Dec. 15, 1997
Assignment: Rockwell - 1000hrs

NASA - TBD

TASK 3.2.3 Extrapolate Test Sequence 3 Data

Perform the extrapolation described in 3.2 using TS-3 data.
Start: Sept. 1, 1998
Complete: Dec. 20, 1998
Assignment: Rockwell - 1000hrs

NASA - TBD

( •
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6.3.3 TASK 3.3, RECOMMEND FULL SCALE SSTO MPS REQUIREMENTS & DESIGN
FEATURES

Use the models updated in sub task 3.1 and extrapolated in sub task 3.2 to derive requirements
for full scale SSTO system configurations obtained from parallel system studies. Figure 16
shows the relationship between IPTD MPS technology testing and SSTO requirements. IPTD test
results and the model extrapolations from Task 3.2 will be used to define engine, MPS, tank
design, and operational requirements for SSTO. This sub task also covers the continuous

interaction that will be maintained between the IPTD program and the engine and tank
manufacturers involved in other MSFC NRAs.

TASK 3.3.1 Establish Preliminary Definition Of Full Scale SSTO Reouirements And
Design Features

Use available information from MSFC system studies to establish preliminary definition of full
scale SSTO requirements and design features. The product of this sub task constitutes the
baseline against which candidate requirements and design features will be assessed. This sub

task is primarily a coordination effort to assure that Task 3 assessments use a system definition
consistent with mainstream MSFC studies.

Start: Oct. 3, 1994

Complete: Feb. 15, 1995 - 24hrs

Assignment: J. Spears (Rockwell/Dny.) - 8hrs
M. Manley (Rockwell/Dny.) -4hrs
M, Merlin (RockweU/Dny.) - 4hrs
J. Engle (Rockwell/KSC) - 2hrs
J. Huether (Rockwell/KSC) - 2hrs
TBD Huntsville (Rockwell) -2hrs

TBD NASA MSFC & KSC - 120hrsR. Rhodes (NASA/KSC) - 20hrs

TASK 3.3.2 Update SSTO Definition Based On Test Seouence ('I'S) -1 Extrapolation

Use TS-1 extrapolations from Task 3.2.1 to establish recommended SSTO requirements and
design features.

Start: Sept. 2, 1996
Complete: Nov. 15, 1996

Assignment: Rockwell - 705 hrs
NASA - TBD

TASK 3.3.3 Update SSTO Definition Based On TS-2 Extrat_olation

Use TS-2 extrapolations from SUB TASK 3.2.2 to update and-refine recommended SSTO
requirements and design features.

Start: Nov. 1, 1997

Complete: Dec. 31, 1997
Assignment: Rockwell- 2890hrs

NASA - TBD
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TASK 3.3.4 U odate SSTO Definition Based On TS-3 Extrapolation

Use TS-3 extrapolations from SUB TASK 3.2.3 to update and refine recommended SSTO
requirements and design features.

Start: Nov.2, 1998

Complete: Dec. 31, 1998
Assignment: Rockwell - 4320 hrs

NASA - TBD

Table 7 Task 3 Model Applications

Tool/Platform

Sllq trix/PC

Description

Simulates MPS ground

iprocessing flow to the
procedure level

blAtrix/PC

Application to
Intended Job

MPS
Pressurization

System
!Performance
Prediction/

Reconstruction/I
8r,_ mainframe

MPS Feed System
Performance
Prediction
Model/IBM
mainframe

Estimates values for key R&bl
parameters at the vehicle,
system, and component levels

Predicts ET ullage pressure
9rofile for missions in

conjunction with multiple
:failures of flow control valves

Calculates propellant
temperatures, vapor pressure,
line losses, and net positive
suction pressure required and
available at each SSME using
initial conditions for LO2 and

LH2

Used to evaluate
alternative

methods/technologies for
MPS operations
processing. Outputs
include downtime,
manpower, man-hours per
MPS processing
procedure

Used to apply commercial
and DOD aircraft

maintainabilit-y database
to analysis of launch
vehicles

Used to predict tank
ullage pressure profile

and calculate tank ullage
temperature, pressure,
and total pressurant mass

Used to investigate fluid
conditions and cavitation
m line sections and/or
valves

Validation
Phase

0-4

_0-4

1, 2 (prepress)
3,4

3,4

• • IH •
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MPS Propellant
Loading
Model/HP9000

Passive, No-
Bleed, Prestart
Thermal

Conditioning
Model/HPgO00

Main Propulsion
System
Integration
Tool/PC

Simulates Shuttle propellant

'loading from start of chill-
down through topping to 100%

Computes temperature gradient
in engine feed line based on

feed line geometry and thermal
characteristics

Optimizes feed system
diameters to minimize

combined weight of feed system
and residuals

Used to define propellant
loading time lines, liquid
and boil-off flow rates,

pressures, and
temperatures throughout
the loading system

Used for gaining physical
insight into passive
recirculation flow field

Used for feed system
sizing and assessing
weight impacts of changes
in structural/engine

pressure requirements

1-4

1-4

0-4

-I-400

- PDT Decision Process

Too "Far Out" Too Expensive, No Sponsor,
No Further Action Redef_e or Abandon "Sell" To Potlntial User

Notes:

Initial recommendations formulated as objectives.

Detailed requirements (e.g., for measurements} to be developed on a schedule
compatible with Tasks 1 & 2.

Figure 11, Develop Recommended IPTD Demonstration Requirements
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FOR MODELS

DEFINE
BASELINE

sk'rof
MODELS

i
,! FINALIZE

DESCRIPTION •
mlTTO

MSF¢

Note: Same Functional Flow Applies For Operations Models and Fluid/Thermal Models.

Figure 12, Describe Baseline Set Of Models

3.1.S,1.1 H 3,1.S.1.2

EIrTABLJ SH END DEVELOP

1'O END SHUTTLE-STYLE

SHUTTLE UTO

OPERA'nON$ OPERATIONS

REFERENCE MODEL

I ,t 1.S.1.3:

DEVELOP AIRLINE.

ETYLE SSTO
OPERATIONS

REFERENCE

I &1.S,I.4

INCREMENTALLY
DEVELOP

PROPOSED $STO

OPERATIONS
REFERENCE

Notes:

Airline-Style Operations Establishes Floor.
Shuttle-Style Operations Establishes Ceiling.
SSTO Operations Reference To Be Incrementally Established As Follows:

• Start With Shuttle-Style SSTO Operations Model.

• Apply New Technology & Design Improvements To Transform Shuttle-Style To Airline.Style
Operations, To The Extent Possible Without Compromising Safety or Required System Capability.

• Quantitatively Establish Value Of Each Incremental Transformation Step By Actual Test Data.

Figure 13, Adapt Operations Models To IPTD Configuration
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OBTAIN GENERIC SHUTTLE

PROCESSING DATA OR
AUTHORIZATION TO

ACCESS ARTEMIS • CAPP$

i

I PERFORM MULTI-LEVEL FUNCTIONAL I
ANALYSES TO ESTIMATE ALL

PROCES_NG COSTS

I ESTABLISH

SHUTTLE
PROCESS_NO
REFERENCE

Figure 14, Establish End-To-End Shuttle Operations Reference

SHUTTLE
PROCESSING
REFERENCE

DELETE/ADD IMPACTS
O LYT

S.STO AND SHUTTLE.

a.g:, NO. Of Engines,
r_wed Vs Uf_mwed,

ReurJ'ble VS Expendable
Tanks, etc)

SHUTTLE.STYLE SSTO
OPERATIONS MODEL

Figure 15, Develop Shuttle-Style SSTO Operations Reference

?i "

57 August 15, 1994



DRAFT

ffnEiui

i

AJRUNE-
m'YLE

OlIBtAlIO_$

RUERB_CE

ImT_lm

Figure 16, Develop Airline-Style SSTO Operations Reference
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7. SUB TASK SCHEDULE AND MILESTONES

Based on the sub task description input provided in Section 6., an integrated program schedule
has been developed, and is presented in Attachment 1 for each task. Interim milestones are

specified for each sub task, and the billing milestones are grouped within the project management
task flask 4). The program schedule will be updated periodically, and specified with a revision

number. Each task leader will monitor task progress and update the percent complete estimate at
the end of each week.

8. FACILITY AND CAPITAL EQUIPMENT REQUIREMENTS

There is no anticipated need for co-location within a NASA or Rockwell facility for
personnel from each other's organization through FY 1995. Except for the use of existing
engineering office areas within both NASA and Rockwell, there are no facility or capital
expenditure requirements anticipated for tasks 1 and 3. Task 2 requires both test facility and
equipment support from NASA and Rockwell, Table 8 for sub task 2.1.1. In addition, both

Rockwell capital expenditure, and NASA laboratory facilities, shown in Table 9 are required
to support sub task 2.1.2.

9. TRAVEL AND MATERIAL PURCHASE REQUIREMENTS

Travel requirements corresponding to each sub task is presented in Table 10 or FY 94-95. There
are no material purchase requirements for Tasks 1 and 3. A description of the material
requirements and associated timing is shown in Table I 1.
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• , ) Table 8 Sub task 2.1.1 Facility & Capital Equipment Requirements

Location Building

Downey 1301

286

288

MSFC 4674

4670

4626

4671

4653

Need

Date

7/1/94

4/I/95

4/I/95

4/I/95

4/I/95

1I/I/95

1/3/98

911/95

1111/95i

1111/95

Use and Capability

Program office-furniture and fbttures; PC and reprographics
distribution;

localareanetwork0..AN)and telecommunications saturation

Cryogenic simulation and test laboratory-control room; 6 test cells;
concrete

enclosed; H2 detection system ventilation; CO2 purge and
sprinklers;

14,000-gal. LN 2 Dewar, 2,500-gal. LH2 Dewar

Dynamics high-bay laboratory-Equivalent in height to a 10-story
building;

access via a 68-ft-high horizontal rolling door;,two bridge cranes
rated at

35 and 15 tons each with a hook height of 85 ft
Machining and fabrication center-Fully equipped machine', sheet
metal,

and heavy fixture fabrication shop; includes lathes, mills, drill
presses,

shapers, welding machines, and fabricators; air-conditioned;
Ienclosed;

adjacent to 3,000-ft 2 fabrication

canopy with two 3r000-1b brid/_e cranes

Clean room-Class 100_000 ratin_

West Test Area block house-Blast resistant block house; total of
27,000 ft2;

contains remote controls and instrumentation recording system for
entire

West Test Area (including test position 4670)

Propulsion stage test stand-406-ft high with 200 ton and 150-ton
derricks;

7,000,000 gal. industrial water storage capacity; 750,000 gal. LH 2
storage;

7,080 ft 3 GN2 system, 3,750 ft 3 GHe system, 12,500 ft3 GH 2

system; 70 ft3air

supplyat3,5000psig;370 _ hydraulicsystemat3_000psig

LH 2 coldflowfacilityforbipropellantandtripropellantloading
evaluation

Test facility support building-service structure for West Test Area.
IPTD arrival

i

Components service and repair facility-total of 16,000 ft 2 for support
ofoffice,

utilities, and storage of valve repair parts; 20-ft high-bay area; 3-
and 5-ton

bridgecraneswith15-fthookheight;includescomponentsupport
shop

and two test cells
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Table 9 Sub task 2.1.2 Facility & Capital Equipment Requirements

Location Building

Downey 004

OO4

MSFC 4674

4476

I.aRC

ARC

Need

Date Use and Capability

11/1/95

12/1/94 Simulation and Controls Laboratory, PC distribution;

local area network tAN) and telecom, PCCS capital equipment*

12/1/94 PCCS capital equipment*

Sun LX workstaion (3)
Sparc 10 server (1)

Visual workstation (1 SGI)

Portable workstation (1 RDI LX)

Front End Processor (1)

I/O boards & interfaces (8)

R3000 single board computer (4)
VME Chassis(3)

Bit3(I)

1553B (3)

Telemetry(Rcv/Trns)(I)

S:tran (4)
West Test Area block house-Blast resistant block house; total of
27,000 ft2;

contains remote controls and instrumentation recording system for
entire

West Test Area (including test position 4670)

1/3/95 Marshall Avionics System Testbed and Flight Simulation Lab; EAI
Simstar

for high fidelity engine simulation; Sun and Silicon Graphics
workstations

for data display and software development
TBD TBD

TBD _TBD
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Table 10 FY 94-95 Travel Requirements

SUB TASK

i

1.1

1.2

2.1.1

2.2.17

2.2.17

2.1.2

2.1.2

2.1.2

2.1.2

3.1

.

4.

Note:

DATE

9/14-15/94

10/'26-27/94

4/14-16/95

12/4-9/95

12/4-16/95

10/15/94

6/5/95

10/25/95

12/15/95

10ftI-B/94

9/12-14/94

TBD in
FY95

FROM.TO

Downey-
Huntsville

DowBey-
Huntsville

Downey-
Huntsville

Downey-
Huntsville

Downey-
Huntsville

Downey-
Huntsville

Downey-
Cleveland
0-eRC)

Downey-
Huntsville

Downey-
Huntsville

Downey-
Orlando (KSC)

Downey-
Huntsville

Downey-
Huntsville

NO. OF

PERSONNEL

2

2

2

2

1

PURPOSE

Consolidate / coordinate
SSTO program" needs"/
Establish technology
readiness & assignments
for sub task 2.2

Coordinate specific test
objectives, prioritize
objectives, make inputs
m final report, and select
test objectives for IPTD
program

Suppon interim design
review

Coordinate the

integration of
propulsion module next
to HCF

Perform close-out cryo
insulation of propulsion
module fill/drain and
feed system
Identify usable assets
and review/update
preliminary PCCS
architecture
Review and achieve
PCCS team consensus

on PCCS concept
definition and interface

requirements
Suppon PCCS
integration at MSFC
HCF, test,and
checkout

Support PCCS
Sequence 1 Test
readiness review

Achieve operations
PDT consensus on
establishment of
baseline set of models

Coordinate,and
finalize program plan

ESTIMATED
COST

$2,300

S2300

$2,5OO

$1A00

Suppon interchange
meetings (3)with
NASA management

$2,900

$2A00

$2,400

$10,000

$2,400

$3,700

$2,300

$3500

Assume estimatedcost - # of personnel*( $100G/person+ $75/pe_,sonday * # of days) fortypical ( nonextendedleave) uavel.
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Table 11, Material Purchase Description

TASK
NUMBER

Z2.1

2.1.1.6

2.1.1.7

2.1.1.9

2.1.1.10

2.1.1.13

2.1.1.14

2.1.1.16

2.1.1.17

2.1.1.18

2.1.1.19

ORDER
DATE

9/'28/94

1/31/95

1/3/95

1/31/95

2/28/95

2/15/95

4/1/95

5/31/95

5/31/95

JAN. - JUN., 96

JAN. - JUL., 97

MATERIAL DESCRIPTION

NEW COMPONENTS AND REPAIR
PARTS FOR EXISTING COMPONENTS

NEW SENSORS AND SIGNAL
CONDITIONING FOR PROPULSION
MODULE

STRUCTURAL BEAMS TO CONNECT
IPTD TO HCF PIERS

STRUCTURAL STEE.LFOR LIFTING
SLINGS AND IPTD PIVOT JOINTS

SENSORS TO DETECT GH2 LEAKAGE

STRUCTURAL BEAMS FOR
PROPULSION MODULE STRUCTURE

PIPE AND PIPE FITTINGS, TUBING,
INSULATION MATERIAL, AND
FITHNGS

ADDITIONAL SENSORS AND SIGNAL
CONDITIONING UNITS

PIPE AND SPRAY HEADS FOR FIRE-
EX SYSTEM

PROPELLANT TANKS, AND
PLUMBING, SUBSYSTEM MODULE
STEEL, AND INSTRUMENTATION

THRUST STRUCTURE STEEL, MODS.
TO IPTD, SYSTEM UPGRADES, AND
INSTRUMENTATION

ON-DOCK
ARRIVAL

DATE

1115/85

7/1/95

2/20/95

3/20/95

7/1/95

4/1/95

5/15/95

8/1/95

7/15/95

TBD

TBD

EST.
COST

$20K

$25K

$5K

$5K

$10K

$10K

$12K

$25K

$1K

$442K

$155K
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Integrated Propulsion Technology Demonstrator
Task 1- Test Requirements And Plans
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NRA 8-11 TA1B

Integrated Propulsion Technology Demonstrator

Task 2 - Assembly And Operation
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117 2.1.1.1oDesig._, i _1/95i 2/28m , _ _ i :=
Module Haz Gas i _ I i [] _ i iDetection Systems _ ,

118 Module2"1"1"11DesignPmpulsion! 2/I/95 _i 2/28/95 ,; :ii i: !i i
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___ i i ,
4 .................. i
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.......................................................i..................i.................. ' i i ;
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................... _s.s.L_..._:..[ ..................[.................. ' _ _ .,

123 2.1.15 Design ! 3114/95 ! 6/30/95 ,

Instrumentation [ , r-----]

....................................................... '..................°.................. : i i
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.......................................................!..................i..................i
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....................................................... _.................. ;.................. i i _ [
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Review ! i ' : ' l
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ModuleDesig.Da,.i i ' i _ _ i
Boo_ : _ . : i [ i
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2.1.19 A ETF/IPTD

Integration & Thrust

Structure Design

Submit AETF Thrust

Structure Design

AETF/IPTD

Integration Design

Complete

2.1.2 I_CS Des_n

& Development

2.1.2.1 phase 0

RI/MSFC PCCS

Coordination

2.1.2.2

Preliminary
PCCS

Team PC(_

Technical

Review At

2.1.2.3 Develop i
Preliminary

System

2.1.2.4

Establish

Real-Time Sim.

2.1.2.5

Document

PCCS Phase 0

Team Member

Real-Time

Interface

2.1.2.6 Phase !

RI/NASA
PCCS

2.1.2.7

Assemble

Engine Control

2.1.2.8 Def'me

Requirements
For Partioned

NRA 8-11 TAIB

Integrated Propulsion Technology Demonstrator

Task 2 Assembly And Operalion

I/3/97i

5/30/97

7/30/97

7/6/94

7115/95

9/!/94

1/15/95

1_5/95

114/95

_!/95

2/28/95

3/I/95

311/95

4/3/95

7/30/97

5/30/97

7/30/97

I_15_8

2/28/96
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2/28/96

2/28/95

2/28/95
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3/31/95
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1995 1996 1997 1998
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2.1.2.27 Initiate i

Engine [
Controller i
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Document

Phase 3 PCCS
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PCCS
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Complete
Engine Control
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ID Description
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NRA 8-11 TAIB

Integrated Propulsion Technology Demonstrator
Task 2 Assembly And Operation
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2.2.19 Fabricate &

Integrate Mods To

The IPTD

Ship Lt12 & LO2
Modules

! 1/I/95 ! i/24/98

9/28/95 I1/30/95

2113/96 I/3/97

10/I/96 10/!/96

!/3/97 12/23/97

! ..................

2/28/97 2/28/97

2.2.20 Fabricate

AETF Thrust

Structure & Integr

Ship Sub Systems
Module

"Is # 2 Test Readiness 2/28/97 2/28/97
Review

2.2.21 Integrate
IP'I]) & Thrust

Stmctune In AETF

Ship AETF

Integration Hanlwire

"Is # 3 Test Readiness

Review

!/5/98 i 6/15/98

3/2/98[ 3/2/98
!

5115/98 i 5115/98

Task 2.3 - Perform

Test Operations

2_3.1 Conduct i
BoM Tall

lnteg. Test !

Interim

Test Slams ]
20% Test !

Intenm i

Test Status [

80% Test i

!/31/96

1/31/96 12323/96

1/31/96 i/31/96

4 .................

4/I/96 4/I/96

I 1

)
I0/!

2/28

A

2/28

A

I

3/2

A

5115

A
!

, i
....... i................... i ............

i
!

V

1/31 [

A

4/1

A
t t
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NRA 8-11 TAIB

Integrated Propulsion Technology Demonstrator

Task 3 - Data Analysis And Utilizalion

I [ J [,99s ,996 1997 [199sIO o_-_1, stm n,l._, IJIAISlOINIDIJIFIMIAIMIJIJIAISlOINIO I JlflMIAIMIJIJIAISlOINIDIJIFIMIAIMIJIJIAISlOINIDIJIFIMIAIMIJIJIAISlOINID

II DesignInitiate&PhaseFab. I) (Brat Tail ii 311/95 ii 311/95 II i 3/I/_ ii [i i

.....................................................19 Initiate Pl_se 2 (Bo-t TaU _.................. r................. I i 1/3! :

lnteg' Tests & Tank Fab') i !/3/96 i 113/96 , i i

31 InitiatePhase 3 i I/3/97i I/3/97 i ! i I_
(Td-Propellenl Integ. Cold i : I

-----.-¢ Flow Test) ' i _ i
.............................................................. ' i i _ i

Engine Sys.Test) .! i II : i A
...................................................... i..................:................. i i _

229 T. 3- Data AnMysis & i 6/1/94 1 12fZ3/98 ! i i ' i

J i . . _j .......Uflllzatlon t ! t

. i i i lllll"r'"r"........................................................ i.................. i .................. i i
2.30 3.1 Update Models & i 6/!/94 [ 12/20/98 ! i i i i

Algorithms [ [ ! i _ i° ....... ,
" t ' !
i ........ ;......... i.................. I i v

3.1.1 Participate In 7/15/94 8/15/94 ! i i i
e,,_r, tio,,of m,m i i

.......................................................,..................i................. , i

233 3.1.2.1 [ B/!/94 i 8115i94 I i i i 1
Coordinate t

, ! 0 i i i i
....................................................... _................. t.................. o i i i

234 3.1.2.2 PDT j 6/1/94 [ 6/!/94 II 0 i : !

Established. i i _ I i ! i

2.35 3.1.3 Develop i 8/15/94! 91|$/94 I i i [

Recommended i I_ ; i i [i
IPTD Demo Reqmts i i i i !

' i i i i2361 3.1.3.1Develop[ 8115/94i 9115/94 t

Rec°mmended i i p ! _ ! !IPTD Demo i i i i
•4 .................. ".................. _ _ _ [

237 Reoommended3.1.3.2119/15/9419/15/94! ,19/15 i :i [ [

__ Demo's l [ I L_ i , :| .................. ! " [

238[ 3.1.4 Describe i WIS/94 i 10/15/94 _ [ [Baseline Set Of i i !
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NRA 8-11 TAIB

Integrated Propulsion Technology Demonstrator

Task 3 - Data Analysis And Utilizalion

1_5 1_6 1_7 1_8

3.1.4.3.2

Baseline

Models

3.1.5 Adapt Models
To llVrD

Configuration

3.1.5.1 Adapt 7118/94 1 8/18/95

Operatlom
Models To

3.1.5.1.1 i 7/18/94 5/15/95
Establish

Shuttle i

3.1.5. ! 8115/94 i 8/15/94

Task i: i

Upd- i i
3.1.5. 7/18/94

Dev.

End

3.1.5. 10/15/94 [ 5/15/95
Dev.

MPS

3.1.5.1.2

I)ev.

Shuttle_i',i '

3.1.5. ] 10/4/94 6/5/95
End i

To :

3.1.5. i !1/15/94 6/20/95

Mps!
Detaili

3.1.5.1.3 12/15/94 7/20/95

Develop
Airline-St]

3.1.5. 12/15/94 7/18/95

End

To

3.1.5. ] 1116/95 ?/20/95
MPSi

Det_ t
[ ..................

3.1.5.1.4 i 2/10/95 WIW95

Devdop [

10115/94 10115/94

7/18/94 _ 8/31/95

! ..................

10/4/94 6/20/95

o 10115

, &
!

!
!

!

I

!
!

v" | v"

8/15

A

I

I I

v v

I I

I I

I I

I I
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NRA 8-11 TA1B

Integrated Propulsion Technology Demonstrator

Task 3 - Data Analysis And Utilization

1_5 1_6 1997 1_8

3.1.5. 2110/95

EndTo!
3.1.5. i 3/10/95
MPSi
Da"_[

3.1.5.2 Adapt 4/1/95
Fluldrrhermal

Models To

3.1.5.Z 1 4/I/951 4/28/95

MPS !

Pressmizm
.................. t ..................

3.1.5.Z2 4/28/95 i 5/31/95
MPS Feed :

System !

3.1.5.2.3 6/!/95 i 6/30/95

MPS

Propegant

3. !.5.2.4 711/95 i 811/95

Passive, ! jNo-Bleed t

3.1.5.7.5 I 8/i/95i 8/31/95
Main

Propulsion

3.1.6 Predict IWI'D 8/30/9S 9/30/95

OlmltlOns &
Fluid/Thermal

3.1.6.1 Predict 8/31/95 9115/95

Key Full Scale

Operations
3.1.6.2 Pw.dict 9/15/95 9/30/95

Key Full Scale
Fluid/Thermal

3.1.6.3 Opt & 8/30/95 8/'30/95

Perf PreAicfons

Submitted To

3.1.7 Pt_-p. I0r2/95 10/31/95

Recommended

Demo. & Meu.

3.1.8 Predld Test i 11/I/95 12/22/95

Seq. ! Measurement !

Values jj
|

8/! 5/95

8/I 8/95

8/31/95

I i

[ I

[]

[]

[]

[]

[]

qP_

U

D

8/30

A

[]

iH :
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3.1.8.1

Oper.tims
Measunemem

3.1.8.2

Perf./En 8 Meas.
Values

3.1.9 Review Test

Sequence I Data

3.1.9.1 Conduct

Review

3.1.9.2 TS 1

Dale Review

Submitted To

3.1.10 Update
Models Based On

TS-I Data

3.1.11 Prep.
Recommended

Demo. & Mess.

3.1.12 Predict Test

Seq. 2 Mmisur_em

Values

3.1.12.1

Opentions
Measm_numt

3.1.12.2

Fluid/Thermal

Mees. Values

3.1.13 Revk, w Test

Sequence 2 Data

3.1.13.1

C.e_uct

Review

3.1.13.2 TS 2

Dale Review

Submitted To

3.1.14 Update
Models Based On

TS-2 Data

NRA 8-11 TAIB

Integrated Propulsion Technology Demonstrator

Task 3 - Dala Analysis And Ulillzalion

1 i/I/95 i ! 2/4/95

1_1_5 12_2_5

3/29/%1 4/30/96

3_9/961 4_0/96

4/30/96 i 4/'30/96

III 1/96 6/14/96

9/30/96 i 11/27/96

9/1/95 1/31/97

9/!/95 1/31/96

8119/96 !/31/97

4/1/97 9/15/97

4/I/97 9/15/97

9/15/9/ 9/15/97

| .................. 1.................
2/25/97 1!/3/97

1995 1996 1997 1998

[]

D_

qPqP

[]

4/30

A

!L J

v y

I_.._1

i . i

! L

v v

I J

9/15

A I

i
i

j !
t
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NRA 8-11 TA1B

Integrated Propulsion Technology Demonstrator
Task 3 - Data Analysis And Utilization

[ I [()[N[,) ,995 ,996 ,sNrT 199,ID Description Start Finish JIJIA]S JIFIMIAIMIJIJIAIS]OIN[I) JIFIMIAIMIJIJIAI,SIOINID JIFIMIAIMIJIJIAISIOINID JII:IMIAIMIJIJIAISIOINID

i " i _ i i295 3.I.15 Prep. i 3/2/98 511198 t _ _ [

Recommended i ! i i [--"-]Donm. & Meas. [ ! : i

2--'_" 3.1.16 Predict Test [ 12/18/97 i 6/30/98 ! _ i i if .................. t .................. i

: _r i v"
Valu_ ; I : i i

29----7 Operations3.1.16.1 i 12/18/97 i 6/30/98 '[ . i i i ii
Measurement : i I : : I ]

I i

298 3.1.16.2 i 12118/97 i 6/30D8 . i i i

Fluid/Thermal i, i ' i i ' ]Me,,. val_e, [ , _ i I!

Seqeence 3 Data [ i ! i _lllUmliill_
....................................................... i .................. i.................. ! !

300 3.1.17.1 i 6/9/98 i 12/15/98 I [ i
Co,,d_ i i ' : !

Review i i o i _ [ [ ]

t.................. *.................. I [

301 3.1.17.2 TS 3 ,12/15/98,12/15/98 ! : , 12/1

Data Review i i t i [
Submitted To 1 i i A

....................................................... ;.................. ,................. I i
302 3.1.18 Update i 6/25/98 i 12/20/98 ! i i

Models Based On i i i
_-3 Dm, i [ ' : i i l I

3--'_3aSea,eE,tra_ateTov.,, i _v++iiizrz_s " i+ +i l _"
+ + i +

...................................................... +.................. l ................. I + +

304 3.2.1Extrap.To F_M ! 6/!/96 i 8/30/96 ' + t ! i: i
Scale Based On Test i i ! !

s_q.!_,'- l l , i + ':
305 3.2.1.I Perform + +I/96+ 8/30/96 , ; + l l

, + + I------I :
306 3.2.1.2TestSeq+ 8130196+ 8/30/96 ' + + l l

, E_,rapo1.,ioni + ,' + ++ ,r3o ++ +l
! l _ i i

Completed i i ! _ _ ! i

307 3.2.2 Extrap.To Full i il/3/97i 12/15/97 ' i i i i

Scale Based On Test i i '' i i il
s.+z_.,, i !

'| ................. ! i
308 3.2.2.1 Perform i 1 I/3/97 i 12/15/97 I i iF.xuapoi,tion i ' i i
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NRA 8-11 TAIB

Integrated Propulsion Technology Demonstrator

ID Description

309 3.2.2.2 Test Seq i 12/15/97 [ 12115/97

2 Extrapolation i [

...........................c..-p.!_,_..........[................!.................
310 3.2.3 Extrap.To Full i &t27/981 12120/98

Scale Based On Test

Sell. 3 Data [

311 3.2.3.1 Perform i 8/27/98 1 12/18/98
Extrapolation i i

i i
312 3.2.3.2 Test Seq i 12/20/98[ 12/20/98

3 Extrapolation i !

Completed '
................. [ ..................

3131 3.3 Eslabllsh & Update [ 10/3/94 i 12/23/98

Full Scale SSTO System [ i
Deflnltim = :

314 3.3.1 Establish [ 10/3/94 i 2/15/95
Prelim Full Scale [

SSTO Ref System i i
.[ .................. | ..................

315 3.3.1.1 System i 10/3/941 1 I/'3/94

Reqmts/Vehide i [

Config_;ubSys [ [

316 3.3.1.2 Max j 10/3/94 [ 11/3/94
Available i
Del'mition of _ I

31--3..........................33.i3 ................l"iiTi__"_/i_i
OIx,ratlom i

.............................c..o._.,..............i..................i..................
318 3.3.1.3.1 [ !111/94 i !1/30/94

System i i
Top-Level [

319 3.3.1.3.2 [ II/18/94[ 2/15/95

MPS Max i
i

Possible !

320 3.32 Update SSTO i 8/30/96 i 11115/96

Ref System Def i !Ba_,,d On TS-I !

321 3.3.2.1 System i 8/30/96 i 9113/96
Reqmu/Vehide i [

Config/Sub Sys i i
| .................. t..................

322 3.3.2.2 Max i 9116/96 i 9/30/96

Available i i
DeFinition of ;

Task 3 - Data Analysis And Utilization

I [ ,995 199_ 199, ,s_,st,. mui_ JIJIAISIolNI D JIFImlalmlJIJlalslolnl D JIFIMIAIMIJIJIAISlOINID JIFIMIAIMIJIJIAISIOINID. JIFIMIAIMIJIJIAISIOINII )

I
I

' i
I

I i

, i
I i

I
I

12/15

zxi

i

' i i i _,' i i i
• } I .

| ° °

I
I

' _ i i i
' _ i i i
I

' ! iI
, []
I

' i i' []
I
!
I

' _ i 1 i
!
!

' i i, 0
I

,,' J 1
I
!

, i i i
,' i i i
l i [ ! t

,' i i o t i
I
I

.' i i o i i

Page 7 Task 3 - Data Analysis And Utilization Date: 8116/94;1 !:15 am



ID I_i_ion

323

NRA 8-11 TAIB

Integrated Propulsion Technology Demonstrator

Task 3 - Data Analysis And Utilization

[ [ ,99s ,996 1997 ,99g
Shirt Finish JIJIAISlOINID J_IqM_A_M_j_j_A_s___N[_)!j_l1M_A_M_J_J_A_s___N_D!J_F_M_A_M___j_A_s___N_D_J____M_A_M_J___A_s___N_D

, j3.3.2.3
9/30/96 i 1111196

Operations i

Concept [ i
"_ ................................................... t ................. t ..................

3.3.2.3.1 i 9/30/96 [ 10/8/96
System [

Top-Level! i

325 3.3.2.3.2 [ 10/8/96 i ! 111/96

MPS Max i i
Possible i i

326 3.3.2.4 i !!/!/96 i 11/15/96

neom.mended i !
3-_27 MPS Reqmls & ! I

3.3.3 Update Rd i 11/I/97 i 12/23/97

SSTO System DOf i i
Based On TS-2 t

328 3.3.3.,Syltem i 11/1/97i 11/14/97

Reqmu/Vehide ] i

329!

330

C"_is'_bSy' i-'_'" '................i..................
3.3.3.2Max [ !1/15/97[ 12/3/97

Available 1 [
Definition of [

3.3.3.3 [ 12/1/97 i 12/23/97

Operations I [
Concept [ [

331 3.3.3.3.1 [ 12/1/97 1 12110/97

Sy,_-m i i
Top-Level t [

332 3.3.3.3.2 I 12/10/97[ 12/23/97

MPsM,_ i i
Possible zt i

333 3.3.3.4 i 12/10/97 [ 12/23/97
Recommended i i

MPS Reqmts & i
,| ..................

334 3.3.4 Update Rd [ !1/2/98 i 12/23/915

ssrosystem_ i i
................... s:_:_ ..........I.................[..................

335 i 3.3.4.1Syaem i 11/7-/98 i !1/16/98

Reqmts/Vehicle [ i
Config/Sub Sys .[................. !

336 3.3.4.2Max [ !!T2/98 i 11/16/98
Available : [

DeFinition of ] [

l
I

I
I i

' i
!

! :

!
1

!
!

' i!
, i
, i

' iI

' i!
!

! :

' i
! :
I i

' i

, i
' i
! :

' i!

' i!
I
!
, !

' i
I

[]

U

i i

i i

i i

M

• 11

i oi

i aii ..
i i
i a:i
i i
i i

i [

I i
i l
i I
t t
I

E

E1
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ID ae_r,pt_
337

338

339

340

Start [ Finish

3.3.4.3 i il/15/98i 12/21/98

(_atlons i i

,t ................. t ............

3.3.4.3.1 i 11/15/98i !1r_/98
System
Top-Level i ]

3.3.4.3.2[11/30/98i 12a'z1/gsi
MPS Max i i

Possible i iI

3.3.4.4 i 12/20/98i 12/23/98

Recommendedi iMPS Reqmts & i

NRA 8-11 TAIB

Integrated Propulsion Technology Demonstrator
Task 3 - Dala Analysis And Utilization

1995J IJ I^]SIOlNID J [VIMIAIMIJ lJ [AISIOINID

!

I

!
, i
! :

! i
!
, i
!
, i
!

' i

J]vIMIAIMI J I JIAIslOINID J IFIMIAIMIJI JIAIslOIN[I)]

i

i

i

i

JIFIMIAIMIJIJIAIsloINIo
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! °
i i
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NRA 8-11 TAIB

Integrated Propulsion Technology Demonstrator

Task 4 Program Managemen!

1995 1996 1997 1998io _ sl.. _.i.h JIJI^IslOINID JIvlMIAIMIJIJIAIslOINID JI,:IMIAIMIJIJIAIsIOINII> JIvlMIAIMIJIJIAIslOINIDIJIvlMIAIMIJIJIAIslOINID
I i Task 4. Program [ 7118/94 [ 12123198 [ i [ [

m ; [ ! I

Man.gement ) )

ATP 1 7118/94! 7/18/94 7/18' i )
m _ _

A, ! i i )

41.........g;'i_'ii'i_i;'i;i_im .........F'"_iiN_iT'"8'iig_J_ as ) i

--_ .....................................................).................._................. , _ .:
Signoff Pmgrmun Plan 9115/94 i 9/15/94 ,9115 i ) [ )) 'A ) ) ) )

' ,Olls ) ) i iSubmit Dcscriplkm Of i 10115/94i 10115/94 ( i _ i

7 i Sul_rnit Test Objecti_ ) 11115/94 [ 11113/94 , 11/15 i i ) [
m i _ i !

Defmitions [ i , _ i i i i

"--'_l Sulmlit Cold Flow Pier i I/'3/95 i 1/3/95 I ! [ _ is 173

] sum,o. _,ig. i ) , ) i
/ Requirunems ) i ' _ ) i i

9 Draft Test Plan i 1/31/95 ( 1/31/95
I i : ! !

Established [ ) ' 11/31 ) i, !e i i i
............................................. _ ..............i................. , _

10 Sullmlit Dtmfl Report- i 2/'28/95 i 2/28/95 I 1 2/28 ] [
Basic Phase j i I i l :

, i o i i ), i !
--Ti" ii,iiiii_i_,;_"i_i_:;iil "_ii_! ......._)i_ , _ Sll i

_,ig.a Fab.) ) i , l i _ :
, i A ! l l

_,_ I i ! , ! i i l
: .i.................. I i : I !

13 Prop.Module Design ) 4115/93 i 4113/95 i ) 4115 i _ ,

re,i..(s0%co.plea) I i ' i ) ) l

.......................................................14 Submit Propulsion Module ![..................6/30/95 ii..................6/30/93 1! i) 6/30 i i[ i1

, i e _ i )
i I * l j | ;
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ID l)escrll_lon

15 Complete Phase I Ops &
Pedonnance Prediction

16 Ship Propulsion Module
To MSFC

17 Draft Test Sequence I Test

Objectives Draft Report

Integrated

NRA 8-11 TAIB

Propulsion Technology

i

Demonstrator

Task 4 - Program Management

Start . nnlsh JI JIAIsI°INIDi J IvlMIAIMIJIJIAIslOINI D'J IvIMIAIMIJIJIAIslOINI D JIFIMIAIMI J IJ IAIslOINIDI JIFIMIAIMIJI J lalslolnl D
i 8/30/95 i 8/30/95

i
i 10/31/95 i 10/31/95i !
i 11/3o/95[ 11/30/95

• I

18 TestSequence(TS)#l [ 12/22/95 i 12/22/95
Test Readiness Review [ [

Initiate Phase 2 (Boat Tail [ 1/3/96 [ 1/3/96

Imeg Tests& Tank Fab) [ i

| ................. | ..................

20 submitphue ! D_ [ !/3/96i 1/3/96
Final Report i i

21 Update Program Plan for [ !/26/96 i !/26/96

...................................................... t .................. _..................

22 Complete 20% i 1/31/961 1/31/96

Testsequence I Objectives i :i

23 i Tank Design Review (50% i 2/28/96 i 2/28/96

DesignComplete) i i
i..................i

CAmtplete 80% Test i 3/30/96 i 3/30/96
l l

s_m_|Obje°"_ i i
25 Test Sequence ! Dam i 4/30/96 [ 4/30/96

Review [ i

26 Submit Tank Module j 6/'30/96 [ 6/'30/96

DesignDa,-Book i i
|
1

...... Yai'_'i ...................i8/__T "87_/_,_
Extrapolation Complete I i

28 Ship LH2/LO2 Tank [ 9/30/96 i 9/30/96 _

Module To MSFC I i

i !

' i

I i

i i
' i
I
t i

' it
t

' i!
t
!
!
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